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County of Tulare: Earlimart Sidewalk Improvements
School Attendance Zone: Alila





ALILA SCHOOL 850 W. WASHINGTON AVE. EARLIMART, CA. 93219
PHONE (661) 849-4202  FAX (661) 849-4206

MELANIE R. GIANNANDREA — Principal Email- mgiannandrea@earlimart.org
DIANA ANDERSON - Vice Principal Email- danderson@earlimart.org
May 24, 2016

On the behalf of the Earlimart School District, | am pleased to offer our support for the County of
Tulare’s application for the Active Transportation Program application for the proposed project:
County of Tulare: Washington Ave- Sidewalk Improvements.

The County of Tulare has reached out to my school district and has made sure we are fully aware
of the project proposed. This project will provide needed connectivity to all parts of town.
Washington Avenue is the route directly in front of the school that needs the most
improvements. Students, parents, and community members walk this route every single day.

Providing infrastructure for children to walk or bike to school is an excellent way to ensure daily
physical activity. The request for funds to implement the Washington Avenue Improvements will
provide education and encouragement activities in order to reduce injuries, change behaviors
and increase the number of students walking and biking to school.

This project was identified through a collaborative effort from the community, school staff, the
Sheriffs departments, the Earlimart School Board and the County of Tulare. These were identified
as areas with the greatest need and would meet the goals of ATP.

The Alila School has full support of the ATP program application proposed project: County of
Tulare: Washington Ave- Sidewalk Improvements.

%OT;/)

Melanie Giannandrea - Principal

Every Child...Every Opportunity...EVERYDAY





		School Enrollment Area - Alila

		Signed Alila School Letter of Support
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May 16, 2016

Earlimart Community Day School
Raylene Welch

Principal

785 E. Center Ave., P.O. Box 11970
Earlimart, CA 93219
(661)849-4035

On the behalf of the Earlimart School District, | am pleased to offer our support for the County
of Tulare’s application for the Active Transportation Program application for the proposed
project: County of Tulare: Washington Ave- Sidewalk Improvements.

The County of Tulare has reached out to my school district and has made sure we are fully
aware of the project proposed. This project will provide needed connectivity to all parts of
town. Washington Avenue is the route directly in front of the school that needs the most
improvements. Students, parents, and community members walk this route every single day.

Providing infrastructure for children to walk or bike to school is an excellent way to ensure daily
physical activity. The request for funds to implement the Washington Avenue Improvements
will provide education and encouragement activities in order to reduce injuries, change
behaviors and increase the number of students walking and biking to school.

This project was identified through a collaborative effort from the community, school staff, the
Sheriffs departments, the Earlimart School Board and the County of Tulare. These were
identified as areas with the greatest need and would meet the goals of ATP.

The Earlimart Community Day School has full support of the ATP program application proposed
project: County of Tulare: Washington Ave- Sidewalk Improvements.

School Official Signature

Raylene Welch - Principal






		School Enrollment Area - Earlimart Community Day

		Signed Earlimart Community Day School Letter of Support
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EARLIMART ELEMENTARY
SCHOOL

192 S. CHURCH ST.
EARLIMART, CA. 93219
661-849-2651
661-849-1533

May 16, 2016

On the behalf of the Earlimart School District, | am pleased to offer our support for the County
of Tulare’s application for the Active Transportation Program application for the proposed
project: County of Tulare: Washington Ave- Sidewalk Improvements.

The County of Tulare has reached out to my school district and has made sure we are fully
aware of the project proposed. This project will provide needed connectivity to all parts of
town. Washington Avenue is the route directly in front of the school that needs the most
improvements. Students, parents, and community members walk this route every single day.

Providing infrastructure for children to walk or bike to school is an excellent way to ensure daily
physical activity. The request for funds to implement the Washington Avenue Improvements
will provide education and encouragement activities in order to reduce injuries, change
behaviors and increase the number of students walking and biking to school.

This project was identified through a collaborative effort from the community, school staff, the
Sheriff's department, the Earlimart School Board and the County of Tulare. These were
identified as areas with the greatest need and would meet the goals of ATP.

The Earlimart Elementary School has full support of the ATP program application proposed
project: County of Tulare: Washington Ave- Sidewalk Improvements.

Respectfully

/

/

William Holden - Principa1





		School Enrollment Area - Earlimart Elementary

		Signed Earlimart Elementary School Letter of Support
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EARLIMART MIDDLE SCHOOL
“We Prepare Our Students for the Future” Seott Staton,
599 E. Sutter Avenue Frincipal
Earlimart, CA 93219
(661) 849-2611 Fax: (661) 849-4214

May 16, 2016

Earlimart Middle School

Scott Staton

Principal

785 E. Center Ave.,, P.O. Box 11970
Earlimart, CA 93219

(661)849-2611

On the behalf of the Earlimart School District, I am pleased to offer our support for the County of Tulare’s
application for the Active Transportation Program application for the proposed project: County of Tulare:
Washington Ave- Sidewalk Improvements.

The County of Tulare has reached out to my school district and has made sure we are fully aware of the
project proposed. This project will provide needed connectivity to all parts of town. Washington Avenue is
the route directly in front of the school that needs the most improvements. Students, parents, and
community members walk this route every single day.

Providing infrastructure for children to walk or bike to school is an excellent way to ensure daily physical
activity. The request for funds to implement the Washington Avenue Improvements will provide education
and encouragement activities in order to reduce injuries, change behaviors and increase the number of
students walking and biking to school.

This project was identified through a collaborative effort from the community, school staff, the Sheriffs
departments, the Earlimart School Board and the County of Tulare. These were identified as areas with the
greatest need and would meet the goals of ATP.

The Earlimart Middle School has full support of the ATP program application proposed project: County of
Tulare: Washington Ave- Sidewalk Improvements.

Sch§ Ogci%g Sg’ gnature
X ‘

Scott Staton ~ Principal






		School Enrollment Area - Earlimart Middle

		Signed Earlimart Middle School Letter of Support




(06/03/2016) Kyria Martinez - FW: ATP- Tulare County- Lindsay & Earlimart Page 1

From: "ATP@CCC" <ATP@CCC.CA.GOV>

To: "RSanchez2@co.tulare.ca.us" <RSanchez2@co.tulare.ca.us>
Date: 05/20/2016 8:19 AM

Subject: FW: ATP- Tulare County- Lindsay & Earlimart Projects

Hi Rosa,

Thanks for contacting the CCC. We are unable to participate in these projects, but please include this
email with your applications as proof of consulting with us.

Kind regards,

Melanie Wallace

Chief Deputy Analyst
California Conservation Corps
1719 24th Street
Sacramento, CA 95816

0 (916)341-3153

M (916)508-1167

F (877)315-5085
melanie.wallace@ccc.ca.gov

Every Californian should conserve water. Find out how at:

SaveOurWater.com * Drought.CA.gov

From: Rios, Enrique@CCC

Sent: Thursday, May 19, 2016 4:08 PM

To: ATP@CCC <ATP@CCC.CA.GOV>

Cc: Mijares, Marie@CCC <Marie.Mijares@CCC.CA.GOV>
Subject: RE: ATP- Tulare County- Lindsay & Earlimart Projects

Fresno doesn't have the equipment to do this type of work.
Enrique

From: Wallace, Melanie@CCC On Behalf Of ATP@CCC
Sent: Thursday, May 19, 2016 8:44 AM

To: Rios, Enrique@CCC <Enrique.Rios@CCC.CA.GOV>
Cc: Mijares, Marie@CCC <Marie.Mijares@CCC.CA.GOV>
Subject: ATP- Tulare County- Lindsay & Earlimart Projects

Hi Enrique,

Please review the attached ATP project information and let me know by Wednesday, May 25 if you think
Fresno may be able to participate in either. Please contact Rosa if you need additional information.

Thank you,
Melanie Wallace

916.341.3153

From: Rosa Sanchez [mailto:RSanchez2@co.tulare.ca.us]
Sent: Thursday, May 19, 2016 8:15 AM





(06/03/2016) Kyria Martinez - FW: ATP- Tulare County- Lindsay & Earlimart Page 2

To: ATP@CCC <ATP@CCC.CA.GOV>

Cc: Hernan Beltran Herrera <HBeltran@co.tulare.ca.us>; Jabed Khan <JKhan@co.tulare.ca.us>; Kyria
Martinez <KYMartinez@co.tulare.ca.us>

Subject: Tulare County ATP Projects

Wei Hsieh,

The County of Tulare plans to submit an application for ATP funds for twelve (12) communities in Tulare
County. As required, the County is submitting a project description including a cost estimate, vicinity
map, schedule, and preliminary plan for your review and assessment to potentially partner on this
project. Please respond with a list of project items the corps is qualified and interested in partnering on.
Please feel free to contact me, should you have any questions or require additional information.

Attached you will find the proposed projects for the community of Earlimart and Lindsay.

Regards,

Rosa Sanchez

Staff Service Analyst

County of Tulare

Resource Management Agency
5961 S. Mooney Blvd.

Visalia, CA 93277
559.624.7144
rsanchez2@co.tulare.ca.us






(06/03/2016) Kyria Martinez - Re: Tulare County ATP Projects Page 1

From: Active Transportation Program <inquiry@atpcommunitycorps.org>

To: Rosa Sanchez <RSanchez2@co.tulare.ca.us>

CC: Hernan Beltran Herrera <HBeltran@co.tulare.ca.us>, Jabed Khan <JKhan@co....
Date: 05/31/2016 12:40 PM

Subject: Re: Tulare County ATP Projects

Hello Rosa,

Estavan Benavides of the Sequoia Community Corps (SCC) has responded that
they are able to assist with your 12 ATP projects for twelve (12)

communities in Tulare County if they receive funding. Please include this

email with your application as proof that you reached out to the Local

Corps.

| have listed the 12 projects the SCC can assist with below:

- Allensworth Elementary School Sidewalk Improvements
- Alpaugh Proposed Sidewalk Improvements at Various Locations
- Cutler Street Improvements

- Ducor Sidewalk Construction along Ave. 56

- Earlimart Sidewalk Improvement Project

- Lindsay LUSD Sidewalk Improvements

- Matheny Track Sidewalk Improvements

- Orosi Ave 416 Sidewalks & Pededtrian Improvements

- Seville Stone Corral Elementary Sidewalk Improvements
- Strathmore Sidewalk Improvements along Ave 198

- Tipton Evans Road Improvement Project

- Woodville Sidewalk Construction Ave 167 & Road 168

Additionally, feel free to email Estavan (estevan.benavides@cset.org)
directly if your project receives funding.

Best,
Dominique

On Thu, May 19, 2016 at 8:28 AM, Rosa Sanchez <RSanchez2@co.tulare.ca.us>
wrote:

> Dominique Lofton,

>

> The County of Tulare plans to submit an application for ATP funds for
> twelve (12) communities in Tulare County. As required, the County is
> submitting a project description including a cost estimate, vicinity map,
> schedule, and preliminary plan for your review and assessment to

> potentially partner on this project. Please respond with a list of

> project items the corps is qualified and interested in partnering on.

> Please feel free to contact me, should you have any questions or require
> additional information.

>

> Attached you will find the proposed projects for the community of

> Allensworth, and Alpaugh.

>

>

> Regards,

>

> Rosa Sanchez





(06/03/2016) Kyria Martinez - Re: Tulare County ATP Projects Page 2

> Staff Service Analyst

> County of Tulare

> Resource Management Agency
> 5961 S. Mooney Blvd.

> Visalia, CA 93277

> 559.624.7144

> rsanchez2@co.tulare.ca.us

>

>
>
>

*Dominique Lofton* | Program Assistant
Environmental & Energy Consulting

1121 L Street, Suite 400

Sacramento, CA 95814

916.426.9170 | inquiry@atpcommunitycorps.org
* <http://www.caleec.com/>*






Form Date: April, 2016 Cycle 3 ATP Call for Projects - Application Form — Attachment 8

ATP Engineer’s Checklist for Infrastructure Projects
Required for “Infrastructure” applications ONLY

This application checklist Is to be used by the engineer in “responsible charge” of the preparation of this ATP
application to ensure all of the primary elements of the application are included as necessary to meet the CTC’s
requirements for a PSR-Equivalent document (per CTC's ATP Guidelines and CTC’s Adoption of PSR Guidelines -
Resolution G-99-33) and to ensure the application is free of critical errors and omissions; allowing the application to
be accurately ranked in the statewide and regional ATP selection processes.

Special Considerations for Engineers before they Sign and Stamp this document attesting to the accuracy of the
applicatiomn:

Chapter 7, Article 3; Section 6735 of the Professional Engineer's Act of the State of California requires engineering caleulation(s} or
report(s) be either prepared by or under the responsible charge of a licensed civil engineer. Since the corresponding ATP
Infrastructure-application defines the scope of work of a future civil construction project and requires complex engineering principles
and calculations which are based on the best data avoilable at the time of the application, the application must be signed and
stamped by a licensed civil engineer.

By signing and stamping this document, the engineer is attesting to this application's technical information and engineering data
upon which local agency’s recommendations, conclusions, and decisions are made. This action is governed by the Prafessional
Engineer’s Act and the corresponding Code of Professional Conduct, under Sections 6775 and 6735.

The following checklist is to be completed by the engineer in “responsible charge” of defining the project’s Scope,
Cost and Schedule per the expectations of the CTC's PSR Equivalent. The checklist is expected to be used during the
preparation of the documents, but not initialed and stamped by the engineer until the final application and
application attachments are complete and ready for submission to Caltrans.

1. Vicinity map /Location map Engineer’s Initials:
a. The project limits must be clearly depicted in relationship to the overall agency boundary

2. Project layout-plan/map showing existing and proposed conditions must: Engineer’s Initials:
a. Be to a scale which allows the visual verification of the overall project “construction” limits and limits o each
primary element of the project. Scale must be shown on the plan/map

b. Show the full scope of the proposed project, including any non-participating construction items
Show all changes to existing motorized/non-motorized lane and shoulder widths. Label the proposed widths

d. Show agency’s right of way (ROW) lines when permanent or temporary ROW impacts are possible. {As
appropriate, also show Caltrans’, Railroad, and all other government agencies ROW lines)

o

I3
1

3. Typical cross-section(s) showing existing and proposed conditions. Engineer’s Initials:
(Include cross-section for each controfling configuration that varies significantly from the typical)

a. Show and dimension: changes in lane widths, ROW lines, side slopes, etc.

4. Detailed Engineer's Estimate Engineer's Initials:

a. The Caltrans Project Estimate (Attachment F) must be filled out per the instructions and attached t
apptication, in the appropriate location.

b. Each of the main project elements are broken out into separate construction items. The costs for each item
are based on calculated quantities and appropriate corresponding unit costs

c. Al non-participating costs in relation to the ATP funding are clearly identified and accounted for separately
from the eligible costs. The non-participating (or ineligible) costs must be consistent with Caltrans guidelines
as shown in Local Assistance Program Guidelines chapter 22.6

d. All project elements the applicant intends to utilize the CCC, certified community conservation corps, or tribal
corps on need to be clearly identified and accounted for

e. Al project development costs to be funded by the ATP need to be accounted for in the total project cost





Form Date: April, 2016 Cycle 3

5. Crash/Safety Data, Collision maps and Countermeasures:
a. Confirmation that crash data shown is depicted accurately, is shown to scale, and occurred within in

area of proposed improvements.

6. Project Schedule and Requested programming of ATP funding

ATP Call for Projects - Application Form — Attachment B

Engineer’s Initials:
nce

Engineer’s Initials:

a. All applicants must anticipate receiving federal ATP funding for the project and therefore the project
schedules and programming included in the application must account for all applicable federal requiréments

and timeframes.

b. “Completed Dates” for project Milestone Dates shown in the application have been reviewed and verified

c. "Expected Dates” for project Milestone Dates shown in the application account for all reasonable project
timetables, including: Interagency MOUSs, Caltrans agreements, CTC allocations, FHWA authorizations,
federal environmental studies and approvals, federal right-of-way acquisitions, federal consultant selections,

project permits, etc.

d. The fiscal year and funding amounts shown in the PPR must be consistent with Implementing Agency'’s
expected project milestone dates and available matching funds.

7. Warrant studies/guidance (Check if not applicable)

¥ A

a. For new Traffic Control Signals — an engineering study that includes analysis of Signal Wa
(CAMUTCD) must be submitted. For ATP funding, warrants 4, 5 or 7 should be met but th

Engineer’s Initials:
s1-9
nal

decision to install a signal must be made by the engineer. The engineering study (and any additional
documentation of the engineering judgment supporting the Traffic Control Signal, if needed) must
include the name and license number of the responsible engineer and must be attached to the

application in the “Additional Attachments” section.

8. Additional narration and documentation:

Engineer's Initials: DK
a. The text in the “Narrative Questions” in the application is consistent with and supports the engineering’logic
and calculations used in the development of the plans/maps and estimate
b.  When needed to clarify non-standard ATP project elements (i.e. vehicular roadway widening necessary for
the construction of the primary ATP elements); appropriate documentation is attached to the application to
document the engineering decisions and calculations requiring the inclusion of these non-standard elements.

Licensed Engineer:

Engineer's Stamp:

Name (Last, First)l Khan, Jabed |

Title: [ Engineer IV |
Engineer License Number l C-82734 |

Signature: gZi é; Eé EZ ﬁ

Date: f06/10/2016 |

Email: | JKhan®@co.tulare.ca.us [
Phone:| 559-624-7149







County of Tulare: Earlimart Sidewalk Improvements

Photos of Existing Conditions

Earlimart Elementary on corner of Washington Avenue at Church Street. Sidewalk non
-existent along Washington Ave. and Church St., Sidewalk, Curb, Gutter, and ADA
ramps proposed.

Child walking Westbound on Washington Avenue, there is no sidewalk to differentiate
pedestrian walkway from roadway. Vehicle blocking pedestrian walkway.





County of Tulare: Earlimart Sidewalk Improvements

Photos of Existing Conditions

Children walking Westbound on Washington Avenue, there is no sidewalk to differenti-
ate pedestrian walkway from roadway. Sidewalk, curb, gutter, and ADA ramp pro-
posed along Washington Avenue.

Child walking South on Church Street, there is no sidewalk to differentiate pedestrian
walkway from roadway, potential hazard. Earlimart Elementary on East side of Church





County of Tulare: Earlimart Sidewalk Improvements

Photos of Existing Conditions

Children walking Northbound on State Street at Sutter Avenue, there is no sidewalk
along State Street after crossing intersection to differentiate pedestrian walkway from
roadway. Sidewalk, curb, gutter, and ADA ramp proposed along State Street

R

Children walking Northbound on State Street, vehicles in their path and are walking on
the edge of roadway. Sidewalk, curb, gutter, and ADA ramp proposed along State
Street.





County of Tulare: Earlimart Sidewalk Improvements

Photos of Existing Conditions
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Children walking on State Street South of Sierra Avenue, there is no sidewalk along
State Street to differentiate pedestrian walkway from roadway. Sidewalk, curb, gutter,
and ADA ramp proposed along State Road.

Girl walking on edge of walkway Southbound on State Street. Sidewalk, curb, gutter,
and ADA ramp proposed along State Street. Picture also depicts vehicles on pedestri-
an walkway causing hazard for children walking to school.





County of Tulare: Earlimart Sidewalk Improvements

Photos of Existing Conditions
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Children walking Northbound on State Road, vehicles in their path leading them to
walk on edge of walkway/roadway Sidewalk, curb, gutter, and ADA ramp proposed
along State Street.

On March 30, 2016 at 5:00 p.m. County of Tulare staff held community workshop for
the development of the Safe Routes to School plan project. Residents of Earlimart sign
in. Information pertaining to the project is made available in English and Spanish.





County of Tulare: Earlimart Sidewalk Improvements

Photos of Existing Conditions

Presentation made by County of Tulare Staff. Bilingual Translator also present to as-
sist with translation.

Residents of Earlimart present to listen to presentation.





County of Tulare: Earlimart Sidewalk Improvements

Photos of Existing Conditions

California Highway Patrol and School Board Member attended meeting.
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Detailed Engineer's Estimate and Total Project Costs

Important: Read the Instructions in the first sheet (tab) before entering data.

Do not enter data in shaded fields (with formulas).

Project Information:

Agency: | County of Tulare

| Date:[6/7/2016

Project Description:

1350 LF Sidewalk with concrete curb and gutter, and driveways.

Project Location:

State street From Sutter Ave to Sierra Ave. Washington Avenue from State St to Church St. Earlimart, CA.

Licensed Engineer in responsible charge of preparing or reviewing this PSR-Equivalent Cost Estimate: |Jabed Khan

| License #: [C82734

Engineer’'s Estimate and Cost Breakdown:

Cost Breakdown

Engineer's Estimate (for Construction Items Only) ATP Eligible ATP Ineligible Corps/CCC
Costs/Items Costs/Items to construct
Iltle(T Item ¥ | Quantity| units | unit cost | teTr:té‘Ls | $ % $ % $
General Overhead-Related Construction Items
1 Mobilization 1 LS |$110,804.00 $110,804 100% $110,804
2 Job Site Management 1 LS | $16,000.00 $16,000 100% $16,000
3 Water Pollution Control Program 1 LS | $9,000.00 $9,000 100% $9,000
4 Construction Area Signs 1 LS | $20,500.00 $20,500 100% $20,500
5 Traffic Control 1 LS | $50,000.00 $50,000 100% $50,000
6 |Clearing and Grubbing 1 LS | $30,000.00 $30,000 100% $30,000
General Construction Items (non-decorative only)
7 Storm Drain Basin Excavation 1 LS | $50,000.00 $50,000 100% $50,000
8 Relocate Fence (Chain link) 215 LF $50.00 $10,750 100% $10,750
9 Relocate Fence (Wrought Iron) 645 LF $150.00 $96,750 100% $96,750
10 |Relocate Fence (Brick and Wrought 167 LF $150.00 $25,050 100% $25,050
11 Reset Sign 5 EA $500.00 $2,500 100% $2,500
12  |Relocate Sign 1 EA $500.00 $500 100% $500
13 |Adjust Drain Inlet to Grade 5 EA | $1,500.00 $7,500 100% $7,500
14  |Adjust Fire Hydrant to Grade 1 EA | $2,000.00 $2,000 100% $2,000
15 |Adjust Water Meter Box to Grade 16 EA | $3,500.00 $56,000 100% $56,000
16 |Roadway Excavation 354 CY $60.00 $21,240 100% $21,240
17 |Class 2 Aggregate Base 650 CcYy $60.00 $39,000 100% $39,000
18 Hot Mix Asphalt (Type A) 373 TON $110.00 $41,030 100% $41,030
19  |Minor Concrete (Curb and Gutter) 3768 LF $25.00 $94,200 100% $94,200 100% $94,200
20 Minor Concrete (Sidewalk) 15509 SF $7.00 $108,563 100% $108,563 100% $108,563
21 [Minor Concrete (Driveways and Curb 3322 SF $15.00 $49,830 100% $49,830
22  |Detectable Warning Surface 75 SF $45.00 $3,375 100% $3,375
23 Signing & Striping 1 LS | $40,000.00 $40,000 100% $40,000
24  |Erosion Control 1 LS | $20,000.00 $20,000 100% $20,000
25 |Miscellaneous Item 1 LS |$314,130.00 | $314,130 100% $314,130
Decorative & Landscaping-related Items (i_abel i|tems as "F" f|0r Functi|onal, "D" for Decorative, or "M" for a mix of Decorative and Functional)
32
| Subtotal of Construction Items:| $1,218,722 $1,218,722 $202,763
Construction Item Contingencies (% of Construction Items):| 20.00% $243,744 $243,744
Total (Construction Items & Contingencies) cost:| $1,462,466 $1,462,466

Project Delivery Costs:

Type of Project Cost | Cost $
Preliminary Engineering (PE) ATP Eligible Costs Non-participating Costs
Environmental Studies and Permits(PA&ED):| $ 82,000 $82,000
Plans, Specifications and Estimates (PS&E):| $ 180,000 $180,000 "PE" costs / "CON" costs
Total PE:| $ 262,000 $262,000 18% | 25% Max
Right of Way (RW)
Right of Way Engineering:| $
Acquisitions and Utilities:| $
Total RW:| $ =
Construction Engineering (CE) "CE" costs / "CON" costs
Construction Engineering (CE):| $ 225,000 [ s225000 | | | [ 15% | 15% Max
Total Project Delivery:] $487,000] | s487,000 | | |
Total Construction Costs:] $1,687,466] | | | |
ATP Eligible Costs Non-participating Costs
Total Project Cost: | $1,950,000\ \ $1,950,000

Documentation of Ineligible (Non-Participating) Costs:

The Engineer's logic and/or calculations for splitting costs between ATP-Eligible and Non-participating costs must be documented in this section of the Estimate form.
Separate logic is required for each construction item listed above which is partly ineligible for ATP funding or is required for the construction of an ineligible item/element of the project.

Item Number(s):

Description of Engineer's Logic:

(See examples shown in the Instructions)

6/7/2016

lof2






Detailed Engineer's Estimate and Total Project Costs

Important: Read the Instructions in the first sheet (tab) before entering data. Do not enter data in shaded fields (with formulas).

Project Information:

Agency: | County of Tulare

| Date:[6/7/2016

Project Description:

1350 LF Sidewalk with concrete curb and gutter, and driveways.

Project Location:

State street From Sutter Ave to Sierra Ave. Washington Avenue from State St to Church St. Earlimart, CA.

Licensed Engineer in responsible charge of preparing or reviewing this PSR-Equivalent Cost Estimate: |Jabed Khan

| License #: [C82734

6/7/2016
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Exhibit 22-R ATP Non-Infrastructure Project Work Plan

Fill in the following items:

Date: (1)

5-May-16

Implementing Agency Name: (2)

TulareHHSA

Project Number: (3)

Project Location(s): (4a)

Earlimart School District

(4b)

Alila School (3-5)

(40)

Ealimart Community Day School (4 -8)

(4d)

Earlimart Elementary School (K -2)

(4d)

Earlimart Middle School (6 - 8)

Project Description: (5)

This non-infrastructure component will provide bicycle and pedestrian safety education and encourage
Earllimart School District students and their famiilies to support the use of new infrastructure improvements

installed at or near the school(s).

Enter information in each Task Tab, as it applies (Task A, Task B, Task C, Task C, etc.)

For Department use only

You will not be able to fill in the following items. Iltems will auto-populate once you've entered all "Task" tabs that applies:

Task Summary:

Click the links below
to navigate to
"Task Details" tabs:

Task Task Name Start Date End Date Cost
Task "A" Project Planning & Community Scan Aug-2021 Sep-2021 $ 3,757.23
Task "B" Conduct Pedeszz?:szzc;i(;);](;lzliafety Education 0ct-2021 May-2022 $ 9.578.94
Conduct 1 - 2 event(s), (i.e. Bike Rodeo, Walk and
Task "C" Roll, Walking School Bus) based on community Feb-2022 May-2022 $ 6,550.84
needs

Task "D" Evaluation Mar-2022 Jun-2022 $ 3,108.98

Task "E" $ -

Task "F" $ =

Task "G" $ =

Task "H" $ =

Task "I" $ =

Task "J" $ =
GRAND TOTAL | $ 22,995.99

ATP V.9 (04/20/2016)






TASK "A" DETAIL

Task Name (5a):

Project Planning & Community Scan

Task Summary (5b):

Plan project activities and conduct a community scan to determine and prioritize needs.

Task Schedule (5¢):

Start Date :[{Aug-2021

End Date: |Sep-2021

Activities (6a): Deliverables (6b):
1. Project definition and planning Summary of project objectives
2. Meet with school and community representatives Meeting minutes and sign-in sheets
3. Conduct community/school site visit to assess transportation status Report
4. Select priorities and create an action plan and schedule Project plan
5.
6.
7.
8.
9.
10.
Staff Costs (7):
. A Staff Rate
Staff Title & Agency Affiliation (7a): Total
gency (7a) Hours (7b) | Per Hour (7c) $
Party 1 - |Health Education Specialist 100 $28.13 $ 2,813.00
Party 2 - $ -
Party 3 - $ -
Party 4 - $ -
Party 5 - $ -
Party 6 - $ -
Subtotal Party Costs (7d):| $ 2,813.00
Indirect Costs (7e):| $ 568.23
Total Staff Costs (7f):| $ 3,381.23

Task Notes (8):

Other Costs (9):

the itemized other costs section:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in

To fill out an itemized cost for each "Other Cost", Travel (9a):( $ 176.00
click below: Equipment (9b):| $ =
Supplies/Materials (9¢):| $ 200.00
[ Itemized “Cther Costs” Section ] PP (%c)
Incentives (9d):| $ -
Other Direct Costs (9e):| $ -
O] s -
Total Other Costs (99):| $ 376.00
TASK GRAND TOTAL (10):| $ 3,757.23

ATP V.9 (04/20/2016)






Task "A" Other Costs:
Itemized Travel Cost (9a) Iltemized Equipment Cost (9b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task
Travel (9a) Equipment (9b)
Type of Travel Expense/Quantity Total $ Type of Equipment Quantity Units Unit Cost $ Total $
1. $ - 1. $
2. $ - 2. $
3. $ - 3. $
4. $ - 4. $
5. $ - 5. $
6. $ - 6. $
7. $ - 7. $
8. $ - 8. $
9. $ - 9. $
10. $ - 10. $
11. $ - 11. $
12. $ - 12. $
13. $ - 13. $
14. $ - 14. $
15. $ - 15. $
16. $ - 16. $
17. $ - 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total 0 $ - Total: 0 $0 $
Total Travel Cost:| $ = Total Equipment Cost:| $
Iltemized Supplies/Materials Cost (9c) Itemized Incentives Cost (9d)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
Supplies/Materials (9c) Incentives (9d)
Type of Supplies/Materials Quantity Units Unit Cost $ Total $ Type of Incentives Quantity Units Unit Cost $ Total $
1. $ = 1. $
2. $ = 2. $
3. $ = 3. $
4. $ = 4. $
5. $ = 5. $
6. $ = 6. $
7. $ = 7. $
8. $ = 8. $
9. $ = 9. $
10. $ - 10. $
11. $ = 11. $
12. $ = 12 $
13. $ - 13. $
14. $ = 14. $
15. $ = 15. $
16. $ - 16. $
17. $ = 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total: 0 $0 $ = Total: 0 $0 $
Total Supplies/Materials Cost:| $ - Total Incentives Cost:| $

ATP V.9 (04/20/2016)






Task "A" Other Costs:
Itemized Other Direct Costs (9e) Itemized Other Direct Costs (9f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task Please provide an itemized "other direct" cost estimate for all other costs applicable to each task
Other Direct Costs (9e) Other Direct Costs (9f)
Type of Other Direct Costs Quantity Units Unit Cost $ Total $ Type of Other Direct Costs Quantity Units Unit Cost $ Total $
1. $ = 1. $
2. $ - 2. $
3. $ - 3. $
4. $ = 4. $
5. $ = 5. $
6. $ - 6. $
7. $ = 7. $
8. $ - 8. $
9. $ - 9. $
10. $ - 10. $
11. $ = 11. $
12. $ - 12. $
13. $ - 13. $
14. $ - 14. $
15. $ = 15. $
16. $ - 16. $
17. $ = 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total: 0 $0 $ = Total: 0 $0 $
Total Other Direct Cost:| $ - Total Other Direct Cost:| $

ATP V.9 (04/20/2016)






TASK "B" DETAIL

Task Name (5a):|Conduct Pedestrian and Bicycle Safety Education classes at schools.

Task Summary (5b):|Provide active transportation safety instruction to selected school classes.

Task Schedule (5c): Start Date :|Oct-2021

End Date:|May-2022

Activities and Deliverables:

Activities (6a):

Deliverables (6b):

1. Coordinate education schedule with the schools Schedule of planned pedestrian and cyclists safety lessons
2. Conduct lessons in school classrooms Agenda, sign in sheets, lessons conducted
3. Provide technical assistance to teachers Share curriculum with classroom teachers
4.
5.
6.
7.
8.
9.
10.
Staff Costs (7):
) S Staff Rate
Staff Title & Agency Affiliation (7a): Total
gency (7a) Hours (7b) | Per Hour (7c) $
Party 1 - |Health Education Specialist 240 $28.13 $ 6,751.20
Party 2 - $ -
Party 3 - $ -
Party 4 - $ -
Party 5 - $ -
Party 6 - $ -
Subtotal Party Costs (7d):| $ 6,751.20
Indirect Costs (7e):[ $ 1,363.74
Total Staff Costs (7f):| $ 8,114.94

Task Notes (8):

Other Costs (9):

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information
entered in the itemized other costs section:

To fill out an itemized cost for each "Other Cost", Travel (92): $ 264.00
click below: Equipment (9b):| $ o

[ e e s ] Supplies/Materials (9c):[ $ 1,200.00
Incentives (9d):| $ -
Other Direct Costs (9¢):| $ -
CIE -

Total Other Costs (99):| $ 1,464.00

TASK GRAND TOTAL (10):| $ 9,578.94

ATP V.9 (04/20/2016)






Task "B" Other Costs:
Itemized Travel Cost (9a) Iltemized Equipment Cost (9b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task
Travel (9a) Equipment (9b)
Type of Travel Expense/Quantity Total $ Type of Equipment Quantity Units Unit Cost $ Total $
1. $ - 1. $
2. $ - 2. $
3. $ - 3. $
4. $ - 4. $
5. $ - 5. $
6. $ - 6. $
7. $ - 7. $
8. $ - 8. $
9. $ - 9. $
10. $ - 10. $
11. $ - 11. $
12. $ - 12. $
13. $ - 13. $
14. $ - 14. $
15. $ - 15. $
16. $ - 16. $
17. $ - 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total 0 $ - Total: 0 $0 $
Total Travel Cost: $ = Total Equipment Cost:| $
Iltemized Supplies/Materials Cost (9c) Itemized Incentives Cost (9d)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
Supplies/Materials (9c) Incentives (9d)
Type of Supplies/Materials Quantity Units Unit Cost $ Total $ Type of Incentives Quantity Units Unit Cost $ Total $
1. $ = 1. $
2. $ = 2. $
3. $ = 3. $
4. $ = 4. $
5. $ = 5. $
6. $ = 6. $
7. $ = 7. $
8. $ = 8. $
9. $ = 9. $
10. $ - 10. $
11. $ = 11. $
12. $ = 12 $
13. $ - 13. $
14. $ = 14. $
15. $ = 15. $
16. $ - 16. $
17. $ = 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total: 0 $0 $ = Total: 0 $0 $
Total Supplies/Materials Cost:| $ - Total Incentives Cost:| $

ATP V.9 (04/20/2016)






Task "B" Other Costs:
Itemized Other Direct Costs (9e) Itemized Other Direct Costs (9f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task Please provide an itemized "other direct" cost estimate for all other costs applicable to each task
Other Direct Costs (9e) Other Direct Costs (9f)
Type of Other Direct Costs Quantity Units Unit Cost $ Total $ Type of Other Direct Costs Quantity Units Unit Cost $ Total $
1. $ = 1. $
2. $ - 2. $
3. $ - 3. $
4. $ = 4. $
5. $ = 5. $
6. $ - 6. $
7. $ = 7. $
8. $ - 8. $
9. $ - 9. $
10. $ - 10. $
11. $ = 11. $
12. $ - 12. $
13. $ - 13. $
14. $ - 14. $
15. $ = 15. $
16. $ - 16. $
17. $ = 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total: 0 $0 $ = Total: 0 $0 $
Total Other Direct Cost:| $ - Total Other Direct Cost:| $

ATP V.9 (04/20/2016)






TASK "C" DETAIL

Task Name (5a,

):[Conduct 1 - 2 event(s), (i.e. Bike Rodeo, Walk and Roll, Walking School Bus) based on community needs

Task Summary (5b

):|Conduct event(s) as determined by school/community partners

Task Schedule (5c

): Start Date : |Feb-2022

End Date:|May-2022

Activities and Deliverables:

Activities (6a):

Deliverables (6b):

1. Determine appropriate events for the school district Event type determined
2. Plan and schedule event Event plans
3. Outreach to students and families in target community Flyers and social media

4. Conduct Event(s)

Summary Report

5.
6.
7.
8.
9.
10.
Staff Costs (7):
) S Staff Rate
Staff Title & Agency Affiliation (7a): Total
gency (7a) Hours (7b) | Per Hour (7c) $
Party 1 - [Health Education Specialist 150 $28.13 $ 4,219.50
Party 2 - $ -
Party 3 - $ o
Party 4 - $ S
Party 5 - $ o
Party 6 - $ S
Subtotal Party Costs (7d):| $ 4,219.50
Indirect Costs (7e):| $ 852.34
Total Staff Costs (7f):| $ 5,071.84

Task Notes (8):

Other Costs (9):

entered in the itemized other costs section:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information

To fill out an itemized cost for each "Other Cost", Travel (9a):| $ 154.00
click below: Equipment (9b):[ $ o
I i : 325.00
[ Itemized “Other Costs” Section ] Supplies/Materials (9c):| $
Incentives (9d):| $ 1,000.00
Other Direct Costs (9e):| $ -
" (of:] 8 -
Total Other Costs (99):| $ 1,479.00
TASK GRAND TOTAL (10): $ 6,550.84

ATP V.9 (04/20/2016)






Task "C" Other Costs:
Itemized Travel Cost (9a) Iltemized Equipment Cost (9b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task
Travel (9a) Equipment (9b)
Type of Travel Expense/Quantity Total $ Type of Equipment Quantity Units Unit Cost $ Total $
1. $ - 1. $
2. $ - 2. $
3. $ - 3. $
4. $ - 4. $
5. $ - 5. $
6. $ - 6. $
7. $ - 7. $
8. $ - 8. $
9. $ - 9. $
10. $ - 10. $
11. $ - 11. $
12. $ - 12. $
13. $ - 13. $
14. $ - 14. $
15. $ - 15. $
16. $ - 16. $
17. $ - 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total 0 $ - Total: 0 $0 $
Total Travel Cost:| $ = Total Equipment Cost:| $
Iltemized Supplies/Materials Cost (9c) Itemized Incentives Cost (9d)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
Supplies/Materials (9c) Incentives (9d)
Type of Supplies/Materials Quantity Units Unit Cost $ Total $ Type of Incentives Quantity Units Unit Cost $ Total $
1. $ = 1. $
2. $ = 2. $
3. $ = 3. $
4. $ = 4. $
5. $ = 5. $
6. $ = 6. $
7. $ = 7. $
8. $ = 8. $
9. $ = 9. $
10. $ - 10. $
11. $ = 11. $
12. $ = 12 $
13. $ - 13. $
14. $ = 14. $
15. $ = 15. $
16. $ - 16. $
17. $ = 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total: 0 $0 $ = Total: 0 $0 $
Total Supplies/Materials Cost:| $ - Total Incentives Cost:| $

ATP V.9 (04/20/2016)






Task "C" Other Costs:
Itemized Other Direct Costs (9e) Itemized Other Direct Costs (9f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task Please provide an itemized "other direct" cost estimate for all other costs applicable to each task
Other Direct Costs (9e) Other Direct Costs (9f)
Type of Other Direct Costs Quantity Units Unit Cost $ Total $ Type of Other Direct Costs Quantity Units Unit Cost $ Total $
1. $ = 1. $
2. $ - 2. $
3. $ - 3. $
4. $ = 4. $
5. $ = 5. $
6. $ - 6. $
7. $ = 7. $
8. $ - 8. $
9. $ - 9. $
10. $ - 10. $
11. $ = 11. $
12. $ - 12. $
13. $ - 13. $
14. $ - 14. $
15. $ = 15. $
16. $ - 16. $
17. $ = 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total: 0 $0 $ = Total: 0 $0 $
Total Other Direct Cost:| $ - Total Other Direct Cost:| $

ATP V.9 (04/20/2016)






TASK "D" DETAIL

Task Name (5a):|Evaluation

Task Summary (5b):|Determine impacts and outcomes of the project.

Task Schedule (5¢)|  Start Date :|Mar-2022

End Date: [Jun-2022

Activities and Deliverables:

Activities (6a):

Deliverables (6b):

1. Assess outcomes and impacts with partners and partcipants Data Summary

10.

Staff Costs (7):

) S Staff Rate
Staff Title & Agency Affiliation (7a): Hours (7b) | Per Hour (7c) Total $

Party 1 - |Health Education Specialist 80 $28.13 $ 2,250.40
Party 2 - $ -
Party 3 - $ -
Party 4 - $ -
Party 5 - $ o
Party 6 - $ R

Subtotal Party Costs (7d):| $ 2,250.40

Indirect Costs (7e): $ 45458

Total Staff Costs (7f):| $ 2,704.98

Task Notes (8):

Other Costs (9):

entered in the itemized other costs section:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information

To fill out an itemized cost for each “Other Cost", Travel (92): $ 154.00
click below: Equipment (9b):| $ o

[ Itemized “Cther Costs” Section ] SuppliesiMaterials (Sc)| $ 250.00
Incentives (9d):| $ -
Other Direct Costs (9¢):| $ -
")) $ o

Total Other Costs (99):| $ 404.00

TASK GRAND TOTAL (10):| $ 3,108.98

ATP V.9 (04/20/2016)






Task "D" Other Costs:
Itemized Travel Cost (9a) Iltemized Equipment Cost (9b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task
Travel (9a) Equipment (9b)
Type of Travel Expense/Quantity Total $ Type of Equipment Quantity Units Unit Cost $ Total $
1. $ - 1. $
2. $ - 2. $
3. $ - 3. $
4. $ - 4. $
5. $ - 5. $
6. $ - 6. $
7. $ - 7. $
8. $ - 8. $
9. $ - 9. $
10. $ - 10. $
11. $ - 11. $
12. $ - 12. $
13. $ - 13. $
14. $ - 14. $
15. $ - 15. $
16. $ - 16. $
17. $ - 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total: 0 $ - Total: 0 $0 $
Total Travel Cost:| $ = Total Equipment Cost:| $
Iltemized Supplies/Materials Cost (9¢) Itemized Incentives Cost (9d)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
Supplies/Materials (9c) Incentives (9d)
Type of Supplies/Materials Quantity Units Unit Cost $ Total $ Type of Incentives Quantity Units Unit Cost $ Total $
1. $ = 1. $
2. $ = 2. $
3. $ = 3. $
4. $ = 4. $
5. $ = 5. $
6. $ = 6. $
7. $ = 7. $
8. $ = 8. $
9. $ = 9. $
10. $ - 10. $
11. $ = 11. $
12. $ = 12 $
13. $ - 13. $
14. $ = 14. $
15. $ = 15. $
16. $ - 16. $
17. $ = 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total: 0 $0 $ = Total: 0 $0 $
Total Supplies/Materials Cost:| $ - Total Incentives Cost:| $

ATP V.9 (04/20/2016)






Task "D" Other Costs:
Itemized Other Direct Costs (9e) Itemized Other Direct Costs (9f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task Please provide an itemized "other direct" cost estimate for all other costs applicable to each task
Other Direct Costs (9e) Other Direct Costs (9f)
Type of Other Direct Costs Quantity Units Unit Cost $ Total $ Type of Other Direct Costs Quantity Units Unit Cost $ Total $
1. $ = 1. $
2. $ - 2. $
3. $ - 3. $
4. $ = 4. $
5. $ = 5. $
6. $ - 6. $
7. $ = 7. $
8. $ - 8. $
9. $ - 9. $
10. $ - 10. $
11. $ = 11. $
12. $ - 12. $
13. $ - 13. $
14. $ - 14. $
15. $ = 15. $
16. $ - 16. $
17. $ = 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total: 0 $0 $ = Total: 0 $0 $
Total Other Direct Cost:| $ - Total Other Direct Cost:| $

ATP V.9 (04/20/2016)







Attachment J

Additional Attachments

County of Tulare: Earlimart Sidewalk Improvements





Attachment J-1

Pedestrian Counts

County of Tulare: Earlimart Sidewalk Improvements





Earlimart - Phase 1
State Dr. - Avenue 56 (Sierra) to Sutter Ave
Data Collector Name: Luis Aguilar

Date: March 15, 2016 Weather Cool, Clear Sky

0 [745] 20 |
(B00 (815 15 |
(&5 [830] 9 |
| Total =] 94

Notes: Majority of children go into |§
corner store, many of them cross
the street to store and then back

again. Afternoon Crossing Guard
on Sutter.

Afternoon (p.m.)

TIME - BIKE |-

| 230 [245] @ | @ IS
| 3:00 [345] | |
| 3:45 [330] 156 | |
| 3:30 [345] 43 | |
__

Spring Dr

e

3 _@grra Avenue)

Avenue 56

‘_-_‘l___;-

3
e {
5" E;: ;






Earlimart Elementary School

South Side of Washington Steet, Earlimart, CA.

Data Collector Name: Grey Tompkins Signature:
Date: March 17, 2015 Weather: Sunny & Clear Skies
e - 2l %o Vil
Morning (a.m.) s, 1 F&r
TIME PED | BIKE =
7:00 | 7:15 3

7:15 | 7:30 15

7:30 | 7:45 29

7:45 | 8:00 33

8:00 | 8:15 32

8:15 | 8:30 3
8:30 | 8:45 1

Total = 116
Notes:

Afternoon (p.m.)

TIME PED BIKE
1:45 | 2:00 9
2:00 | 2:15 9
2:15 | 2:30 31
2:30 | 2:45 17 1
2:45 | 3:00 14
3:00 | 3:15 2
3:15 | 3:30
3:30 | 3:45
Total =
N

& Earlimart

Elementary

—6 e

-
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Traffic Collision

Earlimart Case #6505355

County of Tulare: Earlimart Sidewalk Improvements





Related Proposed Project: Earlimart

Collision Report Number: 6505355

COUNTY OF TULARE
Collision Review ATP
Project 2016

County

Date (Y-M-D)
Nearby
Intersection

Coordinate
Location

Tulare City ' Earlimart
2014-05-28 = Time ' 13:45

E Washington St & State St

35.884303122, -119.27142366

Factor

State Highway N Route @ _ Postmile
Injured Collison i

Victims | 1 Severity 4 Fatalities
Alcohol NO Weather Clear
g r“‘_na_ry . . . Involved

ollision pedestrianViolation — with  Ped

N State St. and E Washington Ave Looking North

Tulare County ATP Project 2016

Result from: Transportation Injury Mapping System
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COUNTY OF TULARE
Collision Review ATP
Project 2016

Related Proposed Project: Earlimart

Collision Report Number: 6505355

County Tulare City ' Earlimart

Date (Y-M-D)  2014-05-28 Time 13:45

Nearby
Intersection

E Washington St & State St

Coordinate
Location 35.884303122, -119.27142366

State Highway N Route @ _ Postmile
Injured Collison i
Victims | 1 Severity 4 Fatalities

Alcohol NO Weather Clear

Primary Involved

Collision  pedestrianViolation — with | Ped
Factor

N State St. and E Sutter Ave Looking North

Tulare County ATP Project 2016

Result from: Transportation Injury Mapping System



GTompkins

Rectangle



GTompkins

Rectangle



GTompkins

Typewritten Text

N



GTompkins

Rectangle



GTompkins

Typewritten Text

N State St. and E Sutter Ave Looking North



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



DCorvera

Oval





Attachment J-3

Safe Routes to School Outreach Flyer

County of Tulare: Earlimart Sidewalk Improvements





Please join us for a Safe Routes to School meeting. The meeting will dive
deeper into the goals of the Safe Routes to School plan. We encourage all
the members of the community to attend. We seek your input!

Highlights: What is Safe Routes to school, the need for the safe routes to
school plan, identification of project areas, discussion of future funding and
more!

Information from this meeting will be used for potential grant application in
the near future.

Date: March 30, 2016
Time: 5:00p.m.
Location: Alila School- Gym
850 W. Washington Earlimart, CA 93219
For more information call: Kyria Martinez at 559-624-7154

Por favor, Unase con nosotros para una junta de “Safe Routes to School”
(rutas seguras a la escuela). La reunién se centrara en los objetivos que
tiene el plan “Safe Routes to School”. Animamos a todos los miembros de
la comunidad a asistir. jBuscamos su ayudal!

Aspectos destacados: ;Que es “Safe Routes to School”?, la necesidad de
rutas seguras a la escuela, la identificacion de areas de proyectos, un
andlisis de financias futuras y jmucho mas!

La informacién de esta junta sera utilizada para la solicitud de beca
potencial en el futuro.

Fecha: 30 de Marzo del 2016
Hora: 5:00 p.m.
Localidad: Alila School-Gymnasio
850 W. Washington Earlimart, CA 93219
Para mas informacion llame a: Kyria Martinez at 559-624-7154






Attachment J-4

Outreach Meeting Agenda

County of Tulare: Earlimart Sidewalk Improvements





Earlimart
Safe Routes to School Planning Meeting
Tulare County Resource Management Agency
Wednesday, March 30, 2016
Earlimart Alila School
Earlimart, CA
5:00 p.m.

Introduction

Purpose of the Meeting

Who we are/ Role of the County
Complete Streets- Previous Meeting
Project Schedule

Previous Safe Routes to School Projects
How to Contact Us

Public Input- Maps/Questions/ Comments
Conclusion

1.
2.
3.
4.
5.
6.
7.
8.
9.

Earlimart
Rutas Seguras a la Esculea Reunion de Planificacidon
Agencia de Recursos del Condado de Tulare

Miércoles, Marzo 30, 2016
Earlimart Escuela Alila
Earlimart, CA
5:00 p.m
Introduccién
Objetivo de la reunién
¢, Quiénes somos / funcién del Condado
Completar calles
Proyecto
Rutas Seguras anteriores
Como contactar nuestra oficina
Pulblicas input- Mapas / Preguntas / Comentarios
Conclusion

©CoNoOORWDNE






Attachment J-5

Earlimart Map Survey

County of Tulare: Earlimart Sidewalk Improvements





COUNTY OF TULARE

Safe Routes to School Survey

1. Use a pen or pencil to draw your route to
school

Clearly Circle your school

Are there streets that you avoid for any
reason? (Circle One) Yes No

Which route?

4. Do you ride a bike or walk to school?
Bike Walk

5. How often do you walk to school? (Circle One)
0 Everyday
O Once or twice a week
0 Most of the time when good
weather

6. Please add additional comments here: (For more
space use the back of this form)

Thank you for your input!

For questions in regards to this project please contact
Kyria Martinez (559) 624-7154. You can also mail your
map to: Tulare County RMA
5961 S. Mooney Blvd.Visalia, CA 93277






CONDADO DE TULARE

Encuesta de Rutas Seguras a la
Escuela (Safe Routes to School)

Utilice una pluma o lapiz para dibujar la ruta
que usa pare ir o venir de la escuela

Circule claramente su escuela

¢Hay calles que evita por alguna razén?
(Circule uno)
Si No

¢Qué ruta?

4. Vas en bicicleta o caminas para ir/venir de la
escuela?

Bicicleta Caminar

5. ¢éCon qué frecuencia caminas a la escuela?
(Circule uno)
O Todos los dias
0 Unaodos veces a la semana
O Lamayoria de las veces cuando el
clima permite

6. Afiada por favor comentarios adicionales aqui:
(Para obtener mds espacio utilice el reverso de este
formulario)

iGracias por su contribucion!

Para preguntas relaciénadas a este proyecto, por
favor comuniquese con Kyria Martinez (559) 624-
7154. También puede enviar su mapa al: Condado de
Tulare RMA 5961 S. Mooney Blvd. Visalia, CA 93277






Attachment J-6

Safe Routes to School Survey

County of Tulare: Earlimart Sidewalk Improvements





Dear Parent or Caregiver,

The County of Tulare wants your opinion
regarding your children walking and
biking to/from school. This survey will
take no more than 5 minutes to
complete. We ask that each family
complete one survey per household.

After you have completed this survey
please return it to the school with your
child or you can mail it to us at 5961 S.
Mooney Blvd. Visalia, CA 93277. Your
responses will be kept confidential and
neither your name nor your child’s
name will be associated with any
results. Thank you, we value and
appreciate your participation.

If you have any questions please contact
Kyria Martinez, Tulare County Resource
Management Agency 5961 S. Mooney
Blvd. Visalia, CA 93277, 559-624-7000

10.

In what grade level is your child?
[ ] Kindergarten -2™ [_] Grade 3"-5" [ ] Grade 6"-8"

[ ] Grade 9"-12th

Is your child male or female? (If more than one child, please indicate)

[ ] Male (# ) [[] Female (# )

How many children do you have in Kindergarten through g™ grade?
Children

What community do you live in?

What is the closest intersection to your home?

How far does your child live from school?

[ ] Less than % mile [ ] % mile- % mile

[] % mile- 1 mile [ ] 1 mile- 2 miles
|:| 2- 5 miles |:| More than 5 miles

On most days, how does your child arrive and leave from school?

(Circle all that apply)
Walk Bike
School Bus Family Vehicle

Carpool Transit Other

At what grade would you allow your child to walk or bike to/from school
without an adult?

(Select a grade between k-8)

[ ] Grade (K-8) (or [_] 1 would not feel comfortable at any grade)

Which of the following issues affected your decision to allow, or not allow, your
child to walk or bike to/from school? (check all that apply)
] pistance
[] sidewalks or pathways
|:| Convenience of Driving
[_] Safety of intersections and crossings
Time
[] crossing guards
[] Violence or crime
|:| Weather or climate
|:| Speed of traffic along route
[_] Amount of traffic along route

[ ] other

Please provide any additional comments below (use the back of this page, if
needed):






Condado de Tulare “Safe Routes to Schoo

IH

Encuesta

Estimado padre o Guardidn,

El Condado de Tulare quiere su opinién
con respecto a sus hijos caminando y
usando sus bicicletas para ir o venir de
la escuela. Esta encuesta le tomara
menos de 5 minutos para completar.
Pedimos que cada familia complete sélo
una encuesta por hogar.

Después de haber completado esta
encuesta por favor regrese a la escuela
con su hijo o puede enviarlo por correo
5961 S. Mooney Blvd Visalia, CA 93277.
Sus respuestas seran confidenciales y ni
su nombre ni el nombre de su hijo se
asociaran con ningun resultado. Gracias,
valoramos y agradecemos su
participacion.

Si tiene cualquier pregunta por favor
llame a Kyria Martinez, Tulare County
Resource Management Agency 5961 S.
Mooney Blvd. Visalia, CA 93277, 559-
624-7000

N

10.

¢En qué nivel de grado escolar esta su hijo (a)?
indergarten - - rado -8" Grado - rado
[ ] Kind 2 []3°-5"Grado [ ]6"-8°Grado[ ] 9-12 Grad

éSu hijo(a) es hombre o mujer? (indica por favor si son mds de uno)

|:| Hombre (# ) |:| Mujer (# )

éCuantos hijos tiene usted en kindergarten hasta el octavo ( 8 ) grado?
Hijos

¢En qué comunidad vive?

éCual es la interseccion mas cercana a su casa?

éQué tan retirados viven sus hijos de la escuela?

[ IMenos de % milla [ ] % milla- % milla [ 1% milla- 1 milla
[ ]1 milla- 2 millas [ ]2- 5 millas [ IMas de 5 millas
éPor lo general, como es que su hijo va o regresa de la escuela?
(Circule todas las que correspondan)

Camina Bicicleta
El Autobus de la Escuela El vehiculo familiar
Comparen un coche con otros Transito

Otra opcidn

¢éA qué grado dejaria a su hijo caminar o usar su bicicleta a/de la escuela sin un
adulto?

(Escoja un grado)

[ ]Grade (Guarderia-82) (o [] yo no me sentiria seguro(a) a ningun
grado)

éCual de las siguientes temas afecté su decision de dejar, o no dejar, a su hijo a
caminar o usar su bicicleta a/de la escuela? (marque todas las que
correspondan)

|:|Distancia

[|Banquetas o vias

[_|convivencia de Manejar

[_|Seguridad en las intersecciones y las cruzadas

|:|Tiempo

[ |Guardias de cruzada

[|Violencia o crimen

|:|EI tiempo o el clima

[IVelocidad del trdfico en la ruta

[|cantidad de trdfico en la ruta

[_|otra cuestion

Si usted tiene alguna pregunta o comentario adicional por favor escribalo abajo
(puede usar el reverso de esta pdgina):





Attachment J-7

Survey Results

County of Tulare: Earlimart Sidewalk Improvements





Figure 16
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Data chart illustrates the top 6 factors that prevent parents from allowing their children to walk
to/from school, for Earlimart

Tipton School District Data: Top 6 factors affecting decision to allow/not allow children to
walk/bike to school — (197 Survey Responses Received) Total School Enrollment: 605
1. Intersection Safety — 103/197 = 52%
2. Distance —93/197 =47%
Climate/Weather —89/197 = 45%
Traffic Speed — 85/197 = 43%
Sidewalks —61/197 = 31%

AL O

Violence/Crime — 56/197 = 28%

Tulare County Safe Routes to School Plan Page 24





Attachment J-8
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County of Tulare
Active Transportation Program
Kick off Meeting

Resource Management Agency
5961 S. Mooney Blvd.
Visalia, CA93277
RMA Main Conference Room
Friday, April 29, 2016
9:00a.m.

Agenda

1. Welcome and Introductions 9:00a.m.
2. RMA Director- Ben Ruiz 9:15a.m.
3. Meeting expectations 9:20 a.m.
4. Background: What is the Active Transportation Program 9:25 a.m.
5. What is the process? 9:30 a.m.
6. Roles 9:35a.m.
7. Review of ATP projects being developed for submission 9:40a.m.
&. Selection of other possible Safe Routes to Schools projects 9:50 a.m.
9. Assignment of tasks needed to qualify our projects 10:00 a.m.

10. Next Steps 10:10a.m.
11. Questions10:15a.m.
12. Closing Comments 10:20a.m.

Thank you for attending!
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5/25/2016

Californic veparment of

EDUCATION

Physical Fitness Test Results (CA Dept of Education)

Change Text Size:iA A

CDE Home » DataQuest » Report Results

Physical Fitness Test

Report:| --- Select another report here --- v
California Department of Education
Statewide Assessment Division
Prepared: 5/25/2016 9:10:03 AM
State: California
County: Tulare
District: Earlimart Elementary
School: Earlimart Community Day
2014-15 California Physical Fitness Report
Overall - Summary of Results
Earlimart Community Day
Additional information can be found at the California Department of Education Physical Fitness Test Web page.
% Grade % Grade % Grade
5 7 9
% Grade | Students % Grade | Students % Grade | Students
Total 5 inNeeds | Total 7 inNeeds | Total 9 in Needs
Tested' | Number | % Grade | Students | Improve- | Tested' | Number | % Grade | Students | Improve- | Tested' | Number | % Grade | Students | Improve-
Physical in Grade 5 5 inNeeds | ment- in Grade 7 7 inNeeds | ment - in Grade 9 9 inNeeds | ment-
Fitness Grade |Students | Students |Improve- | Health | Grade |Students | Students |Improve-| Health | Grade |Students | Students | Improve-| Health
Area 5 in HFZ? inHFZ ment Risk 7 in HFZ? in HFZ ment Risk 9 in HFZ? in HFZ ment Risk
Aerobic - o o o o o - .
Capacity 1 3 0 0 0.0 0.0 0.0
Body 1 o - - - 3 - - - - 0 0 00 00 0.0
Composition
Abdominal 1 - *k o N/A 3 ok "k ok N/A 0 0 0.0 0.0 N/A
Strength
Trunk
Extension 1 > > o N/A 3 > > > N/A 0 0 0.0 0.0 N/A
Strength
Upper Body 1 " - * N/A 3 - - - N/A 0 0 00 0.0 N/A
Strength
Flexibility 1 ** > > N/A 3 ** > > N/A 0 0 0.0 0.0 N/A
" Includes partially tested students
2HFZis an acronym for Healthy Fitness Zone a registered trademark of The Cooper Institute
** To protect confidentiality scores are not shown when the number of students tested is 10 or less
N/A Not applicable
The PFT is based on the FITNESSGRAM/ACTIVITYGRAM software, owned by the Cooper Institute, Dallas, TX, and published by Human Kinetics, Champaign, IL. The
PFT is created and copyrighted by the California Department of Education (CDE) under a license agreement with Human Kinetics. The FITNESSGRAM is a registered
trademark of The Cooper Institute.
The PFT performance standards are available on the CDE FITNESSGRAM: Healthy Fitness Zone Charts Web page. Information about the FITNESSGRAM is available on
the Human Kinetics Web site (Outside Source).
Questions: High School and Physical Fitness Assessment Office | pft@cde.ca.gov | 916-445-9449
California Department of Education
1430 N Street Web Policy
Sacramento, CA 95814
http://data1.cde.ca.gov/dataquest/PhysFitness/PF TDN/Summary2011.aspx?r=0&t=1&y=2014- 15&c=54719020101303&n=0000 7



http://data1.cde.ca.gov/

http://www.cde.ca.gov/

http://data1.cde.ca.gov/dataquest/dataquest.asp

http://data1.cde.ca.gov/dataquest/PhysFitness/PFTDN/Summary2011.aspx?r=0&t=4&y=2014-15&c=00000000000000&n=0000

http://data1.cde.ca.gov/dataquest/PhysFitness/PFTDN/Summary2011.aspx?r=0&t=3&y=2014-15&c=54000000000000&n=0000

http://data1.cde.ca.gov/dataquest/PhysFitness/PFTDN/Summary2011.aspx?r=0&t=2&y=2014-15&c=54719020000000&n=0000

http://www.cde.ca.gov/ta/tg/pf/

http://preview.cde.ca.gov/pft/PhysFitness/gls_pft_tasks1011.asp

http://preview.cde.ca.gov/pft/PhysFitness/gls_pft_hfz1011.asp

http://www.cde.ca.gov/ta/tg/ft/healthfitzones.asp

http://www.fitnessgram.net/home/

mailto:pft@cde.ca.gov

http://www.cde.ca.gov/re/di/ws/webpolicy.asp



5/25/2016

Californic veparment of

EDUCATION

Physical Fitness Test Results (CA Dept of Education)

Change Text Size:iA A

CDE Home » DataQuest » Report Results

Physical Fitness Test

Report:| --- Select another report here --- v
California Department of Education
Statewide Assessment Division
Prepared: 5/25/2016 9:11:09 AM
State: California
County: Tulare
District: Earlimart Elementary
School: Earlimart Middle
2014-15 California Physical Fitness Report
Overall - Summary of Results
Earlimart Middle
Additional information can be found at the California Department of Education Physical Fitness Test Web page.
% Grade % Grade % Grade
5 7 9
% Grade | Students % Grade | Students % Grade | Students
Total 5 inNeeds | Total 7 inNeeds | Total 9 in Needs
Tested' | Number | % Grade | Students | Improve- | Tested' | Number | % Grade | Students | Improve- | Tested' | Number | % Grade | Students | Improve-
Physical in Grade 5 5 inNeeds | ment- in Grade 7 7 inNeeds | ment - in Grade 9 9 inNeeds | ment-
Fitness Grade |Students | Students |Improve- | Health | Grade |Students | Students |Improve-| Health | Grade |Students | Students | Improve-| Health
Area 5 in HFZ? inHFZ ment Risk 7 in HFZ? in HFZ ment Risk 9 in HFZ? in HFZ ment Risk
Aerobic
Capacity 0 0 0.0 0.0 0.0 206 149 72.3 243 34 0 0 0.0 0.0 0.0
Body
c - 0 0 0.0 0.0 0.0 206 103 50.0 316 184 0 0 0.0 0.0 0.0
omposition
Abdominal 0 0 0.0 0.0 NA| 206 157 7622 238 N/A 0 0 0.0 0.0 NiA
Strength
Trunk
Extension 0 0 0.0 0.0 N/A 206 196 95.1 4.9 N/A 0 0 0.0 0.0 N/A
Strength
Upper Body 0 0 0.0 00 NA| 206 108 524| 476 N/A 0 0 00 0.0 N/A
Strength
Flexibility 0 0 0.0 0.0 N/A 206 130 63.1 36.9 N/A 0 0 0.0 0.0 N/A
" Includes partially tested students
2HFZis an acronym for Healthy Fitness Zone a registered trademark of The Cooper Institute
** To protect confidentiality scores are not shown when the number of students tested is 10 or less
N/A Not applicable
The PFT is based on the FITNESSGRAM/ACTIVITYGRAM software, owned by the Cooper Institute, Dallas, TX, and published by Human Kinetics, Champaign, IL. The
PFT is created and copyrighted by the California Department of Education (CDE) under a license agreement with Human Kinetics. The FITNESSGRAM is a registered
trademark of The Cooper Institute.
The PFT performance standards are available on the CDE FITNESSGRAM: Healthy Fitness Zone Charts Web page. Information about the FITNESSGRAM is available on
the Human Kinetics Web site (Outside Source).
Questions: High School and Physical Fitness Assessment Office | pft@cde.ca.gov | 916-445-9449
California Department of Education
1430 N Street Web Policy
Sacramento, CA 95814
http://data1.cde.ca.gov/dataquest/PhysFitness/PF TDN/Summary2011.aspx?r=0&t=1&y=2014- 15&c=54719026054035&n=0000 7
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http://data1.cde.ca.gov/dataquest/dataquest.asp

http://data1.cde.ca.gov/dataquest/PhysFitness/PFTDN/Summary2011.aspx?r=0&t=4&y=2014-15&c=00000000000000&n=0000

http://data1.cde.ca.gov/dataquest/PhysFitness/PFTDN/Summary2011.aspx?r=0&t=3&y=2014-15&c=54000000000000&n=0000

http://data1.cde.ca.gov/dataquest/PhysFitness/PFTDN/Summary2011.aspx?r=0&t=2&y=2014-15&c=54719020000000&n=0000
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http://www.cde.ca.gov/ta/tg/ft/healthfitzones.asp
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Californic veparment of

EDUCATION

Physical Fitness Test Results (CA Dept of Education)

Change Text Size:iA A

CDE Home » DataQuest » Report Results

Physical Fitness Test

Report:| --- Select another report here --- v
California Department of Education
Statewide Assessment Division
Prepared: 5/25/2016 9:09:08 AM
State: California
County: Tulare
District: Earlimart Elementary
School: Alila
2014-15 California Physical Fitness Report
Overall - Summary of Results
Alila
Additional information can be found at the California Department of Education Physical Fitness Test Web page.
% Grade % Grade % Grade
5 7 9
% Grade | Students % Grade | Students % Grade | Students
Total 5 inNeeds | Total 7 inNeeds | Total 9 in Needs
Tested' | Number | % Grade | Students | Improve- | Tested' | Number | % Grade | Students | Improve- | Tested' | Number | % Grade | Students | Improve-
Physical in Grade 5 5 inNeeds | ment- in Grade 7 7 inNeeds | ment - in Grade 9 9 inNeeds | ment-
Fitness Grade |Students | Students |Improve- | Health | Grade |Students | Students |Improve-| Health | Grade |Students | Students | Improve-| Health
Area 5 in HFZ? inHFZ ment Risk 7 in HFZ? in HFZ ment Risk 9 in HFZ? in HFZ ment Risk
Aerobic
Capacity 217 153 70.5 212 8.3 0 0 0.0 0.0 0.0 0 0 0.0 0.0 0.0
(B:ody - 217 113 52.1 30.9 17.0 0 0 0.0 0.0 0.0 0 0 0.0 0.0 0.0
omposition
Abdominal 217 104| 479 52.1 N/A 0 0 0.0 0.0 N/A 0 0 0.0 0.0 NiA
Strength
Trunk
Extension 217 169 77.9 221 N/A 0 0 0.0 0.0 N/A 0 0 0.0 0.0 N/A
Strength
UpperBody | 57 16| 535| 465 NIA 0 0 0.0 0.0 N/A 0 0 00 0.0 N/A
Strength
Flexibility 217 119 54.8 452 N/A 0 0 0.0 0.0 N/A 0 0 0.0 0.0 N/A
"Includes partially tested students
2HFZis an acronym for Healthy Fitness Zone a registered trademark of The Cooper Institute
** To protect confidentiality scores are not shown when the number of students tested is 10 or less
N/A Not applicable
The PFT is based on the FITNESSGRAM/ACTIVITYGRAM software, owned by the Cooper Institute, Dallas, TX, and published by Human Kinetics, Champaign, IL. The
PFT is created and copyrighted by the California Department of Education (CDE) under a license agreement with Human Kinetics. The FITNESSGRAM is a registered
trademark of The Cooper Institute.
The PFT performance standards are available on the CDE FITNESSGRAM: Healthy Fitness Zone Charts Web page. Information about the FITNESSGRAM is available on
the Human Kinetics Web site (Outside Source).
Questions: High School and Physical Fitness Assessment Office | pft@cde.ca.gov | 916-445-9449
California Department of Education
1430 N Street Web Policy
Sacramento, CA 95814
http://data1.cde.ca.gov/dataquest/PhysFitness/PF TDN/Summary2011.aspx?r=0&t=1&y=2014- 15&c=54719025430335&n=0000 7
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County of Tulare - Earlimart Street Improvements

5-1-2016

PROJECT SCHEDULE
D [Task Name Duration Start Finish | Qtr3, 2019 | Qtr 1,2020 | Qtr3,2020 | Qtr 1,2021 | Qtr3,2021 | Q1,202 | Qtr3, 2022
May | Jul | Sep | Nov | Jan | Mar | May | Jul | Sep | Nov | Jan | Mar May | Jul | Sep | Nov | Jan | Mar | May | Jul | Sep
* [Earlimart Street Improvements 825 days Mon 7/1/19  Fri 8/26/22 : :
> | FIELD REVIEW/KICKOFF MEETING 1.ay Men 711119 Mon 711129
3 TOPOGRAPHIC SURVEY 10 days Mon 7/1/19 Fri 7/12/19
“ | PRELIMINARY ENGINEERING & nadaps Tue7i2i9 Mon 4127120
ENVIRONMENTAL SERVICES | |
5 Prepare RFA Package 1wk Tue7/2119 Mon 7/8/19|
CTC Allocation for Environmental 2mons| Tue7/9/19 Mon 9/2/19)
Caltrans Review and Approval (Issuance 2 mans) Tue /319 Mon 10128/19
of E-76) | |
Prepare Base Sheet Sdays  Tuel0/29/19 Mon 11/4/19
9 Preliminary Design 4wks Tue 115119 Mon 12/2/19
| 0] Prepare Draft Memorandum 3days Tue 121319 Thu 12/5/19)
1 Quality Control Review 1wk Fri 12/6/19 Thu 12/12/19|
2 Prepare Final Memorandum 1day Fri12/13/19 Fri 12/13/19) 3 :
b Departmental Review 5days  Mon 12/16/19 Fri 12/20/19)
| | Environmental Document (CE/CE) 05days  Tue1213/19 Mon 4/27/20)
5 Prepare and Submit PES 2wks Tue12/3/19 Mon 12/16/19)
R Caltrans Review and Approval of PES 60days  Tuel1217/19 Mon 3/9/20)
and Issuance of Categorical Exclusion : :
ES Prepare CEQA CE Tuks  Tuedi020 Mon 4727/20)
18 PS&E 342 days Tue 1213119 Wed 3/24/21
19 Prepare RFA Package 1wk Tue 4128120 Mon 5/4/20)
2 CTC Allocation for PS&E 2mons Tues/5/20 Mon 6/29/20) : :
BN Caltrans Review and Approval 2mans) Tue6/30120 Mon 8/24120 : 3
|2 | Draft Plans, Specifications and Estimate 31 days) Tue8/2520 Tue 10/6/20|
(65% Design) 3 3
ER Design 4wks Tue 8/25/20 Mon 9/21/20
2 Engineer's Estimate 1wk Tue 9/22/20 Mon 9/28/20)
| = | Contract Specifications/Special 1wk Tue 9/29/20 Mon 10/5/20
Provisions ! |
| % | 65% Design Complete 1day Tue 10/6/20 Tue 10/6/20
Il Draft Final PS&E (90% Design) 30 days Wed 10/7/20 Tue 11/17/20
2 Comment Period 2wks  Wed 10/7/20 Tue 10/20/20 | :
ER Response to Comments 1wk Wed 1022120 Tue 10/27/20
0 Update PS&E 2wks  Wed 1028120 Tue 11/10/20
£ 90% Design Complete 1wk Wed 111120 Tue 11/17/20
ER Final PS&E (100% Design) 6days  Wed 11/18/20 Wed 11/25/20) 3 3
B Final Review 1wk Wed11/18/20 Tue 11/24/20
3 100% Design Complete lday  Wed 112520 Wed 11/25/20
ER Construction Request for Authorization 85days  Thu11/26/20 Wed 3/24/21
% Prepare RFA Package 1wk Thu11/26/20 Wed 12/2/20
IER CTC Allocation for Construction 2mons Thu 127320 Wed 127/21
IER Caltrans Review and Approval 2mans) Thu V28721 Wed 324/21 : 3
(Issuance of Construction E-76) : :
ER RlGHT_OF_WAY 20 days Tue 12/3/19 Mon 12/30/19| i i
| ] Right of way Certification dwks  Tuel2aio Mon 12/30/19)
(Submittal/Approval) : 3
| | NON-INFRASTRUCTURE 628 days Wed 4/1/20 Fri 8126/22 -
N CTC Allocation for Non-Infrastructure 60 days Wed 4/1/20 Tue 6/23/20)
2 Prepare RFA Package 1wk Wed6/24120 Tue 6/30/20| i 3
“ Caltrans Review and Approval 30 days Wed 7/1/20 Tue 8/11/20)
| s Project Planning & Community Scan 2mons Mon 8/2/21 Fri 9/24/21] ‘
475 Pedestrian & Bicycle Safety Education 12 mans| Man 9727721 Fri 8/26/22] : T .
a7 1-2 Safety Events 4 mons. Mon 2/7/22 Fri 5/27/22| : :
L Evaluation 4 mons Wed 3222 Tue 6/21/22] b
49 BIDDING 80 days Thu 325721 Wed 7/14/21)
=R Bid Documents to County Counsel 4 wks Thu 3/25/21] Wed 4220/21
5t Bid Documents to Board Awks  Thuai22pl Wed 5/19/21 : :
52 Advertise Project 4wks, Thu 5/20/21 Wed 6/16/21]
53 Award Project 4wks Thu 617/21 Wed 7/14/21]
54 CONSTRUCTION 222 days Mon 2/15/21 Tue 1221721
| s | Before Count (As Req by CTC) ldy  Mon2is2l Mon 2/15/21]
=R Services During Construction 3 mons) Thu 7/15/21 Wed 10/6/21)
57 After Count (As Req by CTC) lday  Tue12i21p21 Tue 12220/21) .
\TCL193\DATA\Everyane\Engineering\ATP\2016 ATP Cycle Street hedule.mpp

COUNTY OF TULARE
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		report #: 6505355
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		city: Earlimart

		date: 2014-05-28
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County of Tulare: Earlimart Collision Map










Related Proposed Project: Earlimart

Collision Report Number: 6505355

COUNTY OF TULARE
Collision Review ATP
Project 2016

County

Date (Y-M-D)
Nearby
Intersection

Coordinate
Location

Tulare City ' Earlimart
2014-05-28 = Time ' 13:45

E Washington St & State St

35.884303122, -119.27142366

Factor

State Highway N Route @ _ Postmile
Injured Collison i

Victims | 1 Severity 4 Fatalities
Alcohol NO Weather Clear
g r“‘_na_ry . . . Involved

ollision pedestrianViolation — with  Ped

N State St. and E Washington Ave Looking North

Tulare County ATP Project 2016

Result from: Transportation Injury Mapping System




GTompkins

Rectangle



GTompkins

Rectangle



GTompkins

Typewritten Text

N



GTompkins

Rectangle



GTompkins

Typewritten Text

N State St. and E Washington Ave Looking North



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



GTompkins

Line



DCorvera

Oval





TIMS - Collision Details

CovLLisioN DeTAILs: CAsSE ID 6505355

AutoZone &

)
a

Page 1 of 1

X & USA Gasoline S ETEAVE
< E Kovacevich St
o
> =z
© _Zﬂ <
= - 3
o o 2
ES 2
(4] - [
- c S\.\“E‘ Ave g
]
E Parade Ave

E Washington St

py Z121Q

E Washington St
o

County  TULARE

City UNINCORPORATED
Date (Y-M-D) 2014-05-28 Time 13:45

g
Earlimart N
g Clay:AYE (& Elementary School 2
2
S,
(i -~
5 by
2 &
% SC“"O\ Ave 5
2
rGoagle E =
h Meat g ‘:’n =l (o] (D) __(x Map datp@edliifafongle
STREET VIEW

Nearby £ \yASHINGTON ST & STATE ST
Intersection
Coordinate
Location 35.8843031223, -119.271423667
State Highway N Route - Postmile -
Injured i
Victims 1 Fatalities 0
Alcohol NO Weather Clear
Prima
f‘nllicilr\yn Dadaoctrian \/inlatinn InVOIved Darh:ol'rian
Collision Pedestrian-\iclation with Pedest
Factor

http://tims.berkeley.edu/tools/query/collision details.php?no=6505355

6/5/2016
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TIMS - Collision Details

Page 1 of 1
CoLLisioN DeTAILS: CASE ID 7001223
= e z
2 E Marin Ave g County TULARE City UNINCORPORATED
AutoZone & ) g Date (Y-M-D) 2015-06-11 Time 21:10
. Sierra-Ave
! & USA Gasoline o
EK ich St o
s e g Nearby  o7ATE ST & SUTTER AV
3 2 2 &) 2 Intersection
2l 3 : :
3 G, S Coordinate
@ e : Location 35.8882550991, -119.271982388
ghedeA State Highway N  Route -  Postmile -
Z
] ZeRisEs Injured Fatalities 0
W Center Ave :T,_; E Washington St E Washington Victims
& 1 Earlimalrt =
W Washingt©® Ve Vbl Ef’er,'fqr:.f{;ry ol ; Alcohol NO Weather Clear
v w P .
) 9 3 rimary ) .
B % 2 “?:'; Collision \I7Ve destrian Right of Invo_l\'/‘ed Pedestrian
2@ 5 = Factor a wit
ES gchool Ave ¥
Google 2 o Map data@efitaengle
STREET VIEW

http://tims.berkeley.edu/tools/query/collision details.php?no=7001223

6/5/2016





COUNTY OF TULARE
Collision Review ATP
Project 2016

Related Proposed Project: Earlimart

Collision Report Number: 7001223

County  Tylare

Nearby
Intersection

Coordinate

Injured Collison 3
Victims | 1 Severity

Alcohol NO

Primary

Factor

N State St. and E Sutter Ave Looking North

Date (Y-M-D) | 2015-06-11

State Highway N Route

Collision ' pedestrian R/W

City ' Earlimart

Time | 24:10

State St & Sutter Ave

Location | 35.888255099, -119.27198238

Postmile

Fatalities 0
Weather Clear

Involved
with  Ped

Tulare County ATP Project 2016

Result from: Transportation Injury Mapping System





		Earlimart Accident Vicinty Map

		EARLIMART_7001223



		todays date: Earlimart

		report #: 6505355

		county: Tulare

		city: Earlimart

		date: 2014-05-28

		time: 13:45

		intersection: E Washington St & State St

		coordinate: 35.884303122, -119.27142366

		highway: N

		route: -

		postmile: -

		fatlaities: 0

		alcohol: NO

		weather: Clear

		pcf: PedestrianViolationr

		involved: Ped

		injured: 1

		Severity: 4
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PoLICY ELEMENT

2. Coordinate with other agencies to restore and enhance rail service to existing
facilities in order to attract new industries to Tulare County.

Obijective: Support an efficient truck transportation system.

Policy:
1. Give special consideration to transportation projects that improve air quality
and the operational efficiency of goods movement.

ACTIVE TRANSPORTATION (BICYCLE AND PEDESTRIAN MODES)
GOAL: IMPROVE, ENHANCE, AND EXPAND THE REGION’S BICYCLE AND
PEDESTRIAN SYSTEMS AND CONNECTIVITY TO THOSE SYSTEMS,
WHILE KEEPING THEM SAFE AND CONVENIENT.

Objective: Encourage bicycle usage in Tulare County by providing safe and convenient
bike routes and facilities as outlined in the Tulare County Regional
Transportation Bicycle Plan, and coordinate pedestrian planning with bicycle
planning countywide.

Policies:

1. Update the Regional Bicycle Plan every four years to identify bicycle routes
that are appropriate for commuter, recreational, and student riders.

2. Convene public outreach and implement strategies for Share the Road
concepts.

3. Designate and design regional bicycle and pedestrian routes that reduce
conflicts with motor vehicles.

4. Encourage local agency review of bicycling and pedestrian needs with all new
development.

5. Encourage local agencies to support implementation of bicycle support
facilities such as bike racks, showers, and other facilities during the project
review process.

6. Coordinate bicycle and pedestrian planning and implementation with other
modes of transportation, particularly with transit.

7. Support development of designated regional bicycle and/or walking paths
adjacent to or separate from commute corridors, connecting cities and
communities.

Support implementation of local bicycle, pedestrian, and trail plans.
9. Utilize Cap and Trade funds available for bicycle and pedestrian projects, if
available, for projects in Tulare County.

oo

Objective: Educate, incentivize, and enable residents to utilize active modes of
transportation.
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PoLICY ELEMENT

Policies:

1. Encourage employers to offer incentives, such as awards, flexible hours, and
financial incentives for employees who utilize active modes of transportation
for their work commute.

2. Promote the placement of compatible land uses in close proximity to each
other and design them to provide for a high quality environment where
residents will enjoy walking and/or bicycling to their destinations.

3. Encourage and support maintenance and enhancement of existing bicycle and
pedestrian facilities.

4. Encourage utilization of highway, streets, and road shoulders for bicycle use
and pedestrian access when safe.

5. Develop collaborative partnerships with irrigation districts, rail companies,
and other agencies to utilize canals, waterways, abandoned right of ways, and
other land/corridors as multi-use trails.

6. Monitor key corridors for bicycle and pedestrian usage and develop strategies
for improvement.

7. Include active transportation modes in the Transportation Demand Model,
when feasible.

Obijective: Support safe pedestrian walkways within the transportation network in Tulare
County.

Policies:

1. Encourage removal of barriers (walls, fences, etc.) and the alleviation of
infrastructure deficiencies (e.g. incomplete or absent sidewalks, safe
crossings, etc.), for safe and convenient movement of pedestrians. Special
emphasis should be placed on the needs of youth that rely on walking to travel
to and from school and/or bus stops, people relying primarily on walking as a
primary mode of transportation, and people with disabilities.

2. Encourage cities to consider needs of pedestrians and people with disabilities
during the project review process and policies in the General Plan.

REGIONAL ROADS AND CORRIDORS
GOAL: PRESERVE AND ENHANCE REGIONAL TRANSPORTATION ROADS AND
CORRIDORS.

Obijective: Coordinate local and regional planning to result in development that
minimizes and/or mitigates impacts along regional corridors.

Policy:

1. Support development that identifies and implements mitigation measures to
maintain or improve the existing transportation system condition and
efficiency.

2. Support mixed-use, infill development, and affordable housing creation in
existing communities and development that improved the jobs-housing
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PoLICY ELEMENT

Policy:
1. Support coordinated alternative modes of transportation including transit,
pedestrian, bicycle, and rideshare and vanpool programs.

Obijective: Prioritize projects that contribute to improved air quality and reduced
greenhouse gas emissions, with particular emphasis on projects benefitting
communities facing the greatest environmental health risks.

Policies:

1. Implement small, incremental, project-level improvements in air quality that
will add to substantial improvements in air quality.

2. Support the implementation of alternative fuel and other power sources for
surface transportation, such as Compressed Natural Gas and electricity.

3. Achieve United States Environmental Protection Agency NAAQS by required
attainment dates, or earlier if practicable.

4. Promote adoption of clean, renewable energy technologies to ensure a

reliable energy supply, enhance the region’s economy, and improve air
quality.

5. Expand awareness of the need to reduce greenhouse gases and incorporate the
latest scientific information into planning efforts.

6. Support and participate in efforts and coalitions promoting use of Cap and
Trade funding for projects that help reduce greenhouse gas emissions in
Tulare County.

7. Utilize Cap and Trade funds, if available, for various projects in Tulare
County that will contribute to the reduction of greenhouse gas emissions.

PUBLIC HEALTH
GOAL: PROMOTE PUBLIC HEALTH IN THE REGION BY PROVIDING
OPPORTUNITIES FOR RESIDENTS TO BICYCLE AND WALK TO
DESTINATIONS SUCH AS HOME, WORK, SCHOOL, AND COMMERCIAL
AND SERVICE BUSINESSES.

Objective: Consider effects on public health when investing in the transportation system,
giving specific attention to bicycle and pedestrian projects.

Policies:

1. Support investment in bicycle and pedestrian systems, giving attention to
projects and networks that will allow residents to walk and bicycle to
frequented destinations, including transit stops.

2. Provide outreach to employers regarding the benefits of active transportation,
and suggest measures employers can use to encourage its use.

3. Prioritize investment in transit, bicycle, pedestrian, and roadway system
improvements to meet the transportation needs of residents in order to
increase access to physical activity and reduce air pollutions in order to
improve environmental-health related outcomes for Tulare County residents.

2-13
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PoLICY ELEMENT

4. Continue to prioritize projects that reduce air pollution in order to improve
health outcomes in the county, particularly in communities disproportionately
impacted by air pollution.

TSM STRATEGIES, TDM MEASURES, TCMs, and ITS PROGRAMS
GOAL: IMPROVE TRANSPORTATION MOBILITY AND OPERATIONS BY
IMPROVING AND UTILIZING TSM STRATEGIES, TDM MEASURES, TCMS,
AND ITS PROGRAMS.

TRANSPORTATION SYSTEM MANAGEMENT (TSM)
(TSM strategies coordinate travel modes through operating, regulating and
service policies to achieve maximum efficiency and productivity for the whole
circulation system.)

Obijective: Improve vehicular flow and efficiency by promoting and programming
operational improvement projects.

Policies:

1. Encourage signal timing and/or coordination programs in urbanized areas.

2. Support implementation of bus pullouts for stops on busy roadways.

3. Encourage removal of on-street parking in heavily congested areas.

4. Recommend that traffic is channeled and access is controlled on arterials and
major collectors.

5. Support installation of adequate left and right turn pockets to allow increased
vehicle queuing/stacking, as necessary.

6. Encourage improvements in design of signalized intersections to improve
turning for large vehicles.

7. Support passing lanes, roundabout construction, and other operational
improvements when warranted.

8. Encourage bicycle-friendly loop detectors at intersections.

TRANSPORTATION DEMAND MANAGEMENT (TDM)
(TDM consists of managing human behavior regarding how, when, and where people
travel.)

Objective: Promote employer and personal strategies that will encourage the reduction of
vehicle miles traveled.

Policies:
1. Encourage employers to utilize policies such as flex hours and telecommuting.
2. Support outreach programs that encourage carpooling/rideshare, transit use,
bicycling, walking, and vanpools as alternatives to the single occupant
vehicle.
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Form Date: April, 2016 ATP Cyde 3 Call for Projedts - Application Form — Attachment A

Part C: Attachments
Attachment A: Signature Page

IMPORTANT: Applications will not be accepted without all required signatures.

Implementing Agency: Chief Executive Officer, Public Works Director, or other officer authorized by the governing board

The undersigned affirms that their agency will be the “Implementing Agency” for the project if funded with ATP funds and they are
the Chief Executive Officer, Public Works Director or other officer authorized by their governing board with the authority to
commit the agency’s resources and funds. They are also affirming that the statements contained in this application package are
true and complete to the best of their knowledge. For infrastructure projects, the undersigned affirms that they are the manager of
the public right-of-way facilities (responsible for their maintenance and operation) or they have authority over this position.

Signature: = Date: b - C! s ‘ {9

Name: Mike Ennis Phone: 558-636-5000
Title: Chairman, Tulare County Board of Supervisors _ e-mail: MEnnis@co.tulare.ca.us

For projects with a Partnering Agency: Chief Executive Officer or other officer authorized by the governing board

(For use only when appropriate)

The undersigned affirms that their agency is committed to partner with the “Implementing Agency” and agrees to assume the
responsibility for the ongoing operations and maintenance of the facility upon completion by the implementing agency and they
intend to document such agreement per the CTC guidelines. The undersigned also affirms that they are the Chief Executive Officer
or other officer authorized by their governing board with the authority to commit the agency’s resources and funds. They are also
affirming that the statements contained in this application package are true and complete to the best of their knowledge.

Signature: Date:
Name: Phone:
Title: e-mail;

For projects with encroachments on the State right-of-way: Caltrans District Traffic Operations Office Approval*

(For use only when appropriate)

If the application’s project proposes improvements within a freeway or state highway right-of-way, whether it affects the safety or
operations of the facility or not, it is required that the proposed improvements be reviewed by the district traffic operations office
and either a letter of support/acknowledgement from the traffic operations office be attached or the signature of the traffic
manager be secured in the application. The Caltrans letter and/or signature does not imply approval of the project, but instead is
only an acknowledgement that Caltrans District staff is aware of the proposed project; and upon initial review, the project appears
to be reasonable and acceptable.

Is a letter of support/acknowledgement attached? If yes, no signature is required. If no, the following signature is required.
Signature: Date:

Name: Phone:

Title: e-mail:

* Contact the District Local Assistance Engineer (DLAE) for the project to get Caltrans Traffic Ops contact information. DLAE contact information can
be found at http://www.dot.ca.gov/hg/LocalPrograms/dlae.htm






of Tulare County

CALTRANS

Division of Local Assistance

1120 N Street, MS 1

Attn: Office of Active Transportation and Special Programs
Sacramento, CA 95814

June 2, 2016

Re: Support for the Active Trasnportation Program— County of Tulare: Earlimart Sidewalk
Improvements

On the behalf of United Way of Tulare County, | am pleased to offer our support for the County of
Tulare’s application for the Active Transportation Program for the proposed project—County of Tulare:
Earlimart Sidewalk Improvements.

The purpose of the project is to ensure safe passage for students currently walking and bicycling to
school and encourages those that currently arrive by a vehicle to either walk or bike to their local bus
stop as a route to school. While, a high percentage of students walk or bike to school, they do so
without sidewalks, raised crosswalks, pavement markings, or bike lanes. This puts students’ safety and
well-being in jeopardy. Therefore, this project will provide needed connectivity to all parts of town,
which will ensure that the students have a safe route to travel to and from school.

Providing infrastucutre for children to walk or bike to school is an excellent way to ensure daily physical
activity. The request for funds to implement the Earlimart Sidewalk Improvements will provide
education and encouragement activities in order to reduce injuries, change behaviors and increase the
number of students walking and biking throughout the community and to the local bus stops, where
most of our students walk in order to get to campus.

This project was indentified through a collaborative effort from the community, school staff, and the
County of Tulare. These were identified as areas with the greatest need and would meet the goals of the
ATP. This program has our full support and we will do what we can to train students to use the new safe
routes to school. Thank you for your time and consideration.

United Way of Tulare County is in full support of the ATP program application for the proposed
project— County of Tulare: Earlimart Sidewalk Improvements.

Sincerely,

(607 & Frosperity Ave. Tulare, CA 93274 Phone (559)685-1766 Fax(559)685-9541

www. unitedwayitc org TIN #94-61(





STATE CAPITOL COMMETTERS

SACRAMENTO. A G581 4

TEL D161 651401 4 p . . . . . BANKIm AND
FAXIDTEI BS- &ﬂ:&ii fﬁrﬁi& C‘%i’é@%y (‘;%DE Niﬁ;ﬁ? FHNARCIAL INSTITUTIONS

ETRICT OPFICES O ATION
< NES RIS

113 COURY 8T, STE. 20%

HANFORD, CA 93230 SENATOR GOVERRMMENTAL
TEL (5591 585-7 161 CRGAMIZATION
Fax 1559 DBS-7 167 ANDY VIDAK ]
MATURAL RESOURCES
BB MARIPOSA MALL, STE. 2016 FOURTEENTH SENATE DISTRICT AN WATER

1E01 £ CALIFORMNIA AVE. STE. A
CBAKERSFHELO. CASI307

FRESHG, €A 83721
TEL (52 264-3070
Fax (DHY 445 G506

TEL (G611 395-2620
Fax (GG 3952622

May 25, 2016

Mz, Ray Zhang, Local Assistance Chief

CalTRANS

Division of Local Assistance

120 N Street, MS |

Attn: Office of Active Transportation and Special Programs
Sacramento, CA 95814

Re: Support for Active Transportation Program — County of Tulare: Washington Ave Sidewalk
Improvements

Dear Chief Zhang,

On the behalf of the Larlimart Community, [ am pleased to offer my support for the County of Tulare's
application for the Active Transportation Program.

The purpose of the project is to ensure safe passage for students currently walking and bicyeling to
school and encouraging those that currently arrive by a vehicle. While a high percentage of students
walk or bike to school, they do so without sidewalks, raised crosswalks, pavement markings or bike
lanes. This project will provide needed connectivity o all parts of town, Washington Ave is the route
that directly impacts all students and the entire community who travel to school that needs the most
improvements. Students, parents, and community members walk this route every single day. By
providing sidewalks we can ensure the students do not walk on the street, Currently, there are no
sidewalks and residents and students walk on the roads.

Providing infrastructure for children to walk or bike to school is an excellent way to ensure daily
physical activity. The request for funds to implement the Washington Ave Sidewalk Improvements
project will provide education and encouragement activities in order to reduce injuries, change
behaviors and increase the number of students walking and biking to school.

This praject was identified through a collaborative cffort from the community, school staff, the
Sherift’s departments and the County of Tulare. These were identified as areas with the greatesl need
and would meet the goals o ATP,

Fam in full support of this ATP program application.

iy
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ANDY VIDAK
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(559) 636-3440 DEVON J. MATHIS
FAX (559) 636-4484 ASSEMBLYMEMBER, TWENTY-SIXTH DISTRICT
CALTRANS

Division of Local Assistance

1120 N Street, MS 1

Attn: Office of Active Transportation and Special Programs
Sacramento, CA 95814

May 17,2016
Re: Support for Active Transportation Program — County of Tulare: Washington Ave Sidewalk Improvements
Dear Caltrans,

On behalf of the Earlimart Community, I am pleased to offer my support for the County of Tulare’s application for the
Active Transportation Program (ATP).

The purpose of the project is to ensure safe passage for students currently walking and bicycling to school, and to
encourage those who do currently arrive by a vehicle to do the same. While a high percentage of students walk or bike to
school, they do so without sidewalks, raised crosswalks, pavement markings, or bike lanes. This puts students’ safety and
well-being in jeopardy. This project will provide needed connectivity to all parts of town, which will ensure that the
students have a safe route to travel to and from school. Washington Ave is the route that directly impacts all students and
the entire community who travel to school that needs the most improvements. Students, parents, and community members
walk this route every single day. By providing sidewalks, we can ensure the students are not forced to walk on the street.
Currentl_y, there are no sidewalks and residents and students walk on the roads.

Providing infrastructure for children to walk or bike to school is an excellent way to ensure daily physical activity that
simultaneously promotes public safety. Therefore, the funds requested in order to implement the Washington Ave
Sidewalk Improvements will reduce injuries, change commute behaviors, and increase the number of students walking
and biking to school.

This project was identified through a collaborative effort from the community, school staff, the Sheriff”s departments, and
the County of Tulare. It was identified as one of the areas with the greatest need that would also meet the goals of ATP.

I'am in full support of this ATP program application.

Sincerely,

s

Assemblyman Devon Mathis
26™ Assembly District

State Capitol
Sacramento, CA 94249

Printed on Recycled Paper





Administration
(559) 636-4690

Detentions
(559) 735-1700

Investigations
(559) 735-1898

Operations
(559) 636-4625

Julbare County Office of

SHE Fi U F " ShrCoonr
= I ﬁ Sheriff-Coroner
‘i“ "‘5 °°"£’ﬁ I 2404 W. Burrel Ave
Puoudly Sewing Since 1852 Visalia, CA 93291-4580
(559) 636-4716
June 3, 2016
CALTRANS

Division of Local Assistance
1120 “N” Street, MS1
Sacramento, CA 95814

Attn: Office of Active Transportation and Special Programs
Re:  County of Tulare: Earlimart Sidewalk Improvements
Dear Grant Manager:

The Sheriff’s Office strongly endorses the above-referenced application for an Active
Transportation Grant (ATP) in the unincorporated town of Earlimart in southern Tulare
County. The project will include installing sidewalks in this low-income community,
providing, for example, schoolchildren with a less hazardous alternative to walking in
the road in traveling to and from school each day.

Also, the project is designed to provide education and other encouragement to children
to safely walk or bicycle to campus, thereby addressing two other key purposes of ATP:
enhance public health and reduce air pollution.

The Resource Management Agency of the County of Tulare has identified Earlimart as
among the county’s communities with the greatest needs under the guidelines of the
Active Transportation Program of Caltrans. Please carefully consider this application for
funding under ATP.

Sincerely,
Mt 75p0 Hee

Mike Boudreaux
Sheriff-Coroner





@ A Nonprofit Housing and Community Development Organization

Self-Help
Enterprises

CALTRANS

Division of Local Assistance

1120 N Street, MS 1

Attn: Office of Active Transportation and Special Programs
Sacramento, CA 95814

June 3, 2016

Re: Support for Active Transportation Program — County of Tulare: Earlimart Sidewalk
Improvements

Dear CalTrans Staff,

On behalf of Self-Help Enterprises, I would like to express support for the Active Transportation Program
grant application that is being submitted by the County of Tulare for bike lane and sidewalk improvements
at various locations in Earlimart.

Over the past fifty years, Self-Help Enterprises has built thousands of single-family homes and multi-family
rental units throughout Tulare County all focused on serving low-income families. Two hundred and twenty
five homes have been built in the community of Earlimart.

We are well-acquainted with the conditions in Earlimart, and wholeheartedly support the County's efforts
to implement some basic safety improvements to the community.

We commend the County for pursuing such a worthwhile project. If we can be of further
assistance, please do not hesitate contact us at 559-651-1000.

Sincerely,

ﬁColliShav&
President/CEO

AEAN \ o IREQY RE1 A

8445 W Elowin Court @ P O Rox f ) o \/isa

NerghborNiorks

CRARTERED MEMBER info@selfhelpenterprises.org ¢ www.selfhelpenterprises.org






210 North Church St. Suite B.
Visalia, California 93291
Phone (559)623-0450

Fax (559)733-6720

[I lare ( UUI —\E:J()( at O 1 Ol (JO\:"‘H’ ment WWW.tulareCOg.Org

May 27, 2016

California Department of Transportation

Division of Local Assistance

1120 N Street, MS 1

Attn: Office of Active Transportation and Special Programs
Sacramento, CA 95814

Re: Support for the Active Transportation Program Application

On the behalf of Tulare County Association of Governments (TCAG), | am pleased to submit this
letter of support for the County of Tulare’s application to the California Department of Transportation
requesting financial assistance through the ATP Grant Program to implement the Earlimart Sidewalk
Improvements project.

As the state designated Regional Transportation Planning Agency for Tulare County, TCAG
collaborates with the community to assess, assure, and develop safe routes to school for our students.
TCAG is very concerned with the safety of the community’s children. Traffic approaching school
zones at a fast speed has become a significant issue in our community and we’re continually looking
for ways to control the speed of traffic. The lack of continuous sidewalks along the routes to local
schools presents a major obstacle to students walking to and from school. Some of the road conditions
prevent many students from enjoying exercise, social benefits and independence gained through
walking to school.

We believe the actions included in this safe routes to school application will significantly improve the
safety of the community.

This project is consistent with TCAG’s goals, objectives and policies included in the current 2014
Regional Transportation Plan. Specifically, this project furthers the goal of encouraging bicycling and
walking as one of its Policy Elements Goals in Active Transportation.

We look forward to a favorable response from Caltrans. Thank you for your consideration.

Sincerely,

gy

Ted Smalley
Executive Director

Dinuba Exeter Farmersville Lindsay Porterville Tulare Visalia Woodlake County of Tulare





TULARE COUNTY
FIRE DEPARTMENT

907 West Visalia Road, Farmersville, CA 93223 - Phone (559) 622-7600 - Fax (559) 747-8242

Charlie Norman
FIRE CHIEF

June 6, 2016

CALTRANS

Division of Local Assistance

Attn: Office of Active Transportation and Special Programs
1120 N Street, MS 1

Sacramento, CA 95814

Dear CALTRANS Representative,

Re: Safe Routes to School

It is my pleasure to support the application by the County of Tulare, Transportation
Operations of the Resource Management Agency, for a “Safe Routes to School” grant.

| am writing on behalf of the Tulare County Fire Department. The safety of students, while
walking and biking to school, is an issue of great concern. With the funding requested, the
County of Tulare Resource Management Agency, in cooperation with the school, will
construct sidewalks along primary pedestrian routes around area schools.

These projects will provide safe pedestrian routes for school children to encourage walking
and biking to school. Presently, when it rains, students end up walking on the roadway to
avoid puddles and mud placing them at greater risk of injury from vehicles.

Sincerely,

Charlie'Norman, Fire Chief
Tulare County Fire Department

CN:je





State of California—Transportation Agency EDMUND G. BROWN Jr., Governor
DEPARTMENT OF CALIFORNIA HIGHWAY PATROL e

Visalia Area gy
California Highway Patrol - @

5025 West Noble Avenue
Visalia, CA 93277-8310
(559) 734-6767

(800) 735-2929 (TT/TDD)
(800) 735-2922 (Voice)

May 9, 2016

File No.: 480.13666.18563

CALTRANS

Division of Local Assistance

Attn: Office of Active Transportation and Special Programs
1120 N Street, MS 1

Sacramento, CA 95814

SUBJECT: SUPPORT FOR ACTIVE TRANSPORTATION PROGRAM GRANT

The California Highway Patrol Visalia Area offers full support of the Tulare County Active
Transportation Program application. The traffic in Tulare County feeds directly into the areas
surrounding this project. Tulare County contains major unincorporated areas, including the
proposed project areas, where the California Highway Patrol is the primary service agency.
Many drivers are unaware of the children who are present during, before, and after school hours.
Therefore, any project improvement which aids in safety and traffic control is fully supported by
our agency.

The California Highway Patrol is concerned about protecting these children and realizes the need
for safety measures to be implemented. One of the major concerns is the lack of sufficient speed
management surrounding these communities. It is a great concern for our agency as we strive to
reduce the number of injuries and death due to traffic collisions. By creating safer routes, these
goals can become a reality.

We believe implementing safety measures are a critical concern for the communities of Tulare
County. We support the Tulare County Active Transportation Safe Routes to school project in
Tulare County. Should you have any questions, please contact the Visalia Area office at
(559)734-6767.

Sincerely,

. . GILM({ , Captain

Commander
Visalia Area
Safety, Service, and Security ss An Internationally Accredited Agency





Cheryl L. Duerksen, Ph.D.
gency Director

CALTRANS
Division of Local Assistance
1120 N Street, MS 1

——Attn: Office of Active Transportation and Special Programs
Sacramento, CA 95814

June 1, 2016

Re: Support for Active Transportation Program — County of Tulare: Earlimart Sidewalk
Improvements

Dear Caltrans:

The Tulare County Public Health Department offers enthusiastic support for the County of
Tulare’s application for the Active Transportation Program (ATP) opportunity from the California
Department of Transportation.

This project will install infrastructure improvements around the Earlimart School District to allow
for safe pedestrian and bicycle transportation to and from the schools. Many students travel to
school via walking or bicycling; however, the conditions and/or absence of roads, sidewalks, and
other transportation infrastructure often makes this travel dangerous for school students and their
families, which is a serious public health concern.

In addition to the project’s infrastructure improvements, the Public Health Department will provide
non-infrastructure activities to optimize the safe and proper use of the infrastructure to be installed.
This is an important component, to empower and encourage residents to use active modes of
transportation. It is expected that this project will lead to fewer transportation-related injuries,
increase the number of students walking or bicycling to school, and yield health benefits to those
participating in daily active transportation.

This project location was identified as an area of great need through collaborative discussions and
planning between community members, school staff, and Tulare County departments such as the
Resource Management Agency, Public Health Department, and Sheriff’s Office.

The Tulare County Public Health Department supports this ATP application, and appreciates the
consideration of Caltrans to help make our communities more safe and active.

5957 S. Mooney Blvd., Visalia, CA 93277 + 559.624.8480 - tchhsa.org






312 N.W. 3 Avenue
Visalia, CA 93291

Phone
(659) 732-4194
Fax
(659) 733-3971

www.cset.org

Cutler/Orosi
(559) 528-1095
Drought Center
(866) 284-5142

Earlimart
(661) 849-2960
Porterville
(559) 788-1400
Tulare
(559) 684-1987

CSET

Community Services
Employment Training

Where community happens

May 24, 2016

CALTRANS

Division of Local Assistance

1120 N Street, MS 1

Attn: Office of Active Transportation and Special Programs
Sacramento, CA 95814

Re: Support for Active Transportation Program —County of Tulare: Earlimart
Project

Dear CalTrans Staff,

On behalf of CSET — Community Services & Employment Training, Inc. — [ would like
to express support for the Active Transportation Program grant applications that are
being submitted for projects in Earlimart.

CSET is the Community Action Agency for Tulare County and it operates a Family
Resource Center in Earlimart that provides a variety of services to residents. In order to
operate effectively, CSET staff has become well familiar with community needs and
priorities. CSET can attest that safety and security — especially for children, the elderly
and those with physical disabilities — are extremely important to Earlimart residents.
Divided by the State Route 99 freeway, navigation around Earlimart can be difficult
under the best of circumstances, and facilities for pedestrians and cyclists are lacking in
many areas.

CalTrans is to be commended for offering a program to rectify these deficiencies. The
Earlimart applications are very deserving of your favorable consideration.

Sincerely,

72

(/ﬂw?gd@z %

Mary Alice Escarsega-Fechner
CSET Executive Director

CSET - Strengthening Youth, Families & Communities Since 1976
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